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FY 1995 BASE REALIGNMENT AND CLOSURE DATA

1993 COMMISSION




BASE CLOSURE AND REALIGNMENT

1993 COMMISSION
U.S. Air Force Overview

Schedule/Mission Impact: The following schedule was developed to minimize the impact on Air Force
mission capability while placing priority on closing or realigning the bases as recommended by the 1993
Base Closure Commission and directed by the Defense Base Closure and Realignment Act, P.L. 101-510.
It is the Air Force's objective to close and realign the bases as recommended at the earliest opportunity to
take advantage of savings provided by reductions to Air Force end strength, reductions to base operating
support costs, and, where applicable, proceeds from sale of real property at closure bases. The savings
associated with these closure actions are for display purposes only and will accrue in other Air Force
accounts. The funding profiles associated with the schedule have been programmed to accomplish this
objective. Those requirements generated by the 1993 Base Closure Commission changes to previous Base
Closure Commission recommendations are included in the 1988 and 1991 sections of the budget
estimates. Environmental costs for bases addressed in the 1993 Commission are limited to their existing
DERA programs and preliminary environmental studies to determine the full extent of necessary clean up
and restoration efforts in future years. The Defense Electronics Supply Center (DESC), Genti'e Air Force
Station, Dayton, Ohio, will close and relocate to Columbus, Ohio. Although located at an Air Force
station, the DESC belongs to the Defense Logistics Agency, who will be responsible for the programming
of closure and realignment actions. The Air Force will manage programming for disposal,
environmental, and cleanup actions.

FY 1994: Base Closure Account requirement: $203.0 Million. Air Force requirements for FY 1994
consist of preliminary planning, designing and initiating military construction projects to accommodate
the movement of units into gaining locations. Funding was also necessary for environmental compliance
and restoration actions to meet requirements of the National Environmental Policy Act at each
closure/realignment location, for family housing, operation and maintenance, and military personnel PCS.

Griffiss: Base Closure Account requirement: $2.4 Million.
The funding is primarily related to environmental, operation and maintenance, and military
personnel PCS.

Kl Sawyer: Base Closure Account requirement: $54.1 Million
The funding is due to environmental and restoration requirements, family housing and military
construction, operation and maintenance, and military personnel PCS.

March; Base Closure Account requirement: $59.8 Million
The funding is primarily related to construction , environmental, and operation and maintenance.

Plattsburgh: Base Closure Account requirement: $5.9 Million
The funding consists of operations and maintenance requirements, and environmental.

Homestead: Base Closure Account requirement: $35.2 Million.

The funding is a result of military construction, environmental, operation and maintenance, and
military personnel PCS.

O'Hare: Base Closure Account requirement: $0

Gentile: Base Closure Account requirement: $0.2 Million
The funding is for operation and maintenance requirements.




Newark: Base Closure Account requirement: $5.2 Million
The funding is for operation and maintenance requirements.

Program Management: $40.2 Million.
Funding is for planning and design for military construction and military family housing,
environmental, and operation and maintenance.

FY 1995: Base Closure Account requirement: $107.4 Million. The $107.4 Million is a result of
Program Budget Decision 093 which transfers funds from the Defense Environmental Restoration
Account (DERA) that would have been required and used in DERA for the base closure account.
However, the statutory requirement to fund environmental restoration at closure bases necessitated
aligning réstoration funds under the base closure umbrella. Griffiss and KI Sawyer are scheduled to close
in FY 1995. Active duty force structure at these bases will be relocated or retired, and active duty military
and civilian personnel will relocate or be eliminated from Air Force end strength. Disposition of Reserve
forces is specified in individual closure packages. Numerous units will be relocated or inactivated.
Funding is primarily related to construction projects required at gaining locations and work around
projects for units to operate until their receiving facilities are completed. Environmental studies will be
completed or continued as necessary and environmental restoration will be initiated. Numerous units will
be relocated or inactivated.

Griffiss: Base Closure Account requirement: $ 14.6 Million
The funding is related to construction at receiving units, civilian personnel costs, transportation of
equipment, and environmental restoration. The engineering facility at Westover will be expanded

to accommodate the 933 CES currently at Griffiss. A building will be expanded at Westover to
accommodate the Aeromedical unit being relocated from Griffiss.

Kl Sawver: Base Closure Account requirement: $22.7 Million

The funding is primarily related to construction, civilian personnel costs, transportation of
equipment, and environmental. The closure of KI Sawyer ultimately results in the movement of
KC-10 aircraft to McGuire, necessitating extensive construction costs.

March: Base Closure Account requirement: $45.0 Million
The funding is due to military construction, family housing construction, environmental, and
operation and maintenance.

Plattsburgh: Base Closure Account requirement: $0 Million
Funding is due to operation and maintenance requirements.

Homestead: Base Closure Account requirement: $9.3 Million
The funding consists of military construction costs, environmental, and operation and maintenance.

O'Hare: Base Closure Account requirement: $0
Gentile: Base Closure Account requirement: $0
Newark: Base Closure Account requirement: $0

Program Management: Base Closure Account requirement: $15.8 Million




FY 1996. Base Closure Account requirement: $228.8 Million. The 1993 Commission recommendations
for Plattsburgh, Newark, and March are scheduled for completion this year. Funding is due to military
construction, environmental, operation and maintenance, and military personnel PCS.

Griffiss; Base Closure Account requirement: $51.5 Million

Realignment actions are expected to be completed. Caretaker and disposal management team
requirements continue. The few active duly personnel assigned to the transition team for the
conversion of the Northeast Air Defense Sector to the Air National Guard will depart. Military
construction at gaining base is for simulator facility.

Kl Sawyer: Base Closure Account requirement: $26.7 Million
Funding is due to environmental, and caretaker and disposal management team requirements.

March: Base Closure Account requirement: $48.8 Million
Funding is due to environmental, operation and maintenance, and military personnel PCS.

Plattsburgh: Base Closure Account requirement: $20.7
Funding is due to caretaker and disposal management team requirements.

Homestead: Base Closure Account requirement: $21.7 Million
Funding is due to military construction at receiving bases, and caretaker and disposal managemciii
team requirements.

O'Hare: Base Closure Account requirement: $0
Gentile: Base Closure Account requirement: $0

Newark: Base Closure Account requirement: $31.6 Million
Funding is due to environmental, operation and maintenance, and military personnel PCS
requirements.

Program Manangement: Base Closure Account requirement: $27.8 Million
Funding due to environmental and operation and maintenance requirements.

EY 1997, Base Closure Account requirement: $305.3 Million. All of the closure and realignment '
recommendations of the 1993 Commission are scheduled to be completed. Environmental
restoration will continue until completion.

Griffiss: Base Closure Account requirement: $66.9 Million
Funding is due to caretaker and disposal management team requirements.

Kl Sawyer: Base Closure Account requirement: $58.6 Million
Funding is due to caretaker and disposal management team requirements..

March: Base Closure Account requirement: $56.4 Million
Funding is due to caretaker and disposal management team requirements.

Plattsburgh: Base Closure Account requirement: $56.1 Million
Funding is due to caretaker and disposal management team requirements.

Homestead: Base Closure Account requirement: $11.3 Million
Funding is due to caretaker and disposal management team requirements.




O'Hare: Base Closure Account requirement: $0

Gentile; Base Closure Account requirement: $0

Newark: Base Closure Account requirement: $0.3 Million
Funding is due to caretaker and disposal management team requirements. o

Program Management: Base Closure Account requirement: $55.7 Million
Funding is due to one time implementation costs which are not categorized by closure base. -

FY 1998, Base Closure Account requirement: $298.5 Million. Realigned and closed bases continue in
caretaker status until property ownership is transferred.

QGriffiss; Base Closure Account requirement: $62.0 Million.
Funding is due to environmental requirements.

Kl Sawyer: Base Closure Account requirement: $55.5 Million.
Funding is due to environmental requirements.

March;: Base Closure Account requirement: $55.4 Million.
Funding is due to environmental requirements.

Plattsburgh: Base Closure Account requirement: $55.5 Million.
Funding is due to environmental requirements.

Homestead: Base Closure Account requirement: $0
O'Hare: Base Closure Account requirement: $0
Gentile: Base Closure Account requirement: $0

Newark: Base Closure Account requirement: $55.3 Million.
Funding is due to environmental requirements.

Program Management: Base Closure Account requirement: $14.8 Million
Funding is due to one time operation costs which are not categorized by closure base.

FY 1999, Base Closure Account requirement: $321.1 Million. Environmental restoration and cleanup
continue.

Griffiss; Base Closure Account requirement: $66.5 Million.
Funding is due to environmental requirements.

K] Sawyer: Base Closure Account requirement: $61.1Million.
Funding is due to environmental requirements.

March; Base Closure Account requirement: $61.4 Million.
Funding is due to environmental requirements.

Plattsburgh: Base Closure Account requirement: $61.1 Million.
Funding is due to environmental requirements.

Homestead: Base Closure Account requirement: $0




O'Hare; Base Closure Account requirement: $0
Gentile: Base Closure Account requirement: $0

Newark; Base Closure Account requirement: $61.3
Funding is due to environmental requirements.

Program Management: Base Closure Account requirement: $9.6 Million
Funding is due to operation and maintenance requirements.




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMML “SION

USAF FINANCIAL SUMMARY
(DOLLARS IN MILLIONS)
ONE TIME IMPLEMENTATION COSTS: FY1994 FY1995 FY 1996
Military Construction 110.8 113.1 19.7
Family Housing - Construction 58.8 54.5 0.0
- Operations 0.0 0.0 0.0
Environmental 62.3 1074 483
Operations & Maintenance 66.1 100.9 142.1
Military Personnel - PCS 33 0.0 17.6
Other 03 0.0 1.1
Homeowners. Assistance Program 0.0 0.0 0.0
TOTAL ONE-TIME COSTS 301.6 376.0 228.8
Revenues from Land Sales (-) 0.0 0.0 0.0
Funded from Prior Year Balances -98.6 -268.6 0.0
BUDGET REQUEST 203.0 1074 228.8
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0.0 0.0 0.0
Family Housing - Operations 0.0 0.0 0.0
Environmental 0.0 0.0 0.0
Operations & Maintenance 0.0 0.0 0.0
Other 0.0 0.0 0.0
Homeowners Assistance Program 0.0 0.0 0.0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0.0 0.0 0.0
SAVINGS:
Military Construction 3.9 149 59
Family Housing - Construction 0.0 0.0 0.0
- Operations 0.0 0.0 0.0
Operations & Maintenance 0.0 0.0 0.0
Military Personnel 0.0 24.8 1134
Other 8.6 19.6 59.8
Civilian ES 0.0 -770.0 -1,030.0
Military ES 9130 20720  -3,8420
TOTAL SAVINGS 12.5 59.3 179.1
NET IMPLEMENTATION COSTS:
Military Construction 107.0 98.3 13.8
Family Housing - Construction 58.8 54.5 0.0
- Operations 0.0 0.0 0.0
Environmental 62.3 107.4 483
Operations & Maintenance 66.1 100.9 142.1
Military Personnel - PCS 33 -24.8 -95.8
Other -84 -19.6 -58.7
Homeowners Assistance Program 0.0 0.0 0.0
Revenues from Land Sales (-) 0.0 0.0 0.0
NET IMPLEMENTATION COSTS 289.1 316.7 49.7
EXHIBIT BC-01




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF FINANCIAL SUMMARY
(DOLLARS IN MILLIONS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY1997 FY1998 FY1999 FY%-99
Military Construction 0.0 0.0 0.0 243.6
Family Housing - Corstruction 0.0 0.0 0.0 113.4
- Operations 0.0 0.0 0.0 0.0
Environmental 16.1 283.8 3114 829.3
Operations & Maintenance 289.2 14.8 9.6 622.7
Military Personnel - PCS 0.0 0.0 0.0 209
Other 0.0 0.0 0.0 1.3
Homeowners Assistance Program 0.0 0.0 0.0 0.0
TOTAL ONE-TIME COSTS 305.3 298.5 321.1 1,831.3
Revenues from Land Sales (-) 0.0 0.0 0.0 0.0
Funded from Prior Year Balances 0.0 0.0 0.0 -367.2
BUDGET REQUEST 305.3 298.5 321.1 1,464.1
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0.0 0.0 0.0 00
Family Housing - Operations 0.0 0.0 0.0 0.0
Environmental 0.0 0.0 0.0 0.0
Operations & Maintenance 0.0 0.0 0.0 0.0
Other 0.0 0.0 0.0 0.0
Homeowners Assistance Program 0.0 0.0 0.0 0.0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0.0 0.0 0.0 0.0
SAVINGS:
Military Construction 264 12.6 25.4 89.0
Family Housing - Construction 0.0 0.0 0.0 0.0
- Operations 0.0 0.0 0.0 0.0
Operations & Maintenance 0.0 0.0 0.0 0.0
Military Personnel 1534 156.6 160.1 - 6084
Other 99.5 1114 1139 4129
Civilian ES -1,030.0 -1,030.0 -1,030.0 -1,030.0
Military ES -3,8420 -3,8420 -3,842.0 -3,842.0
TOTAL SAVINGS 279.3 280.6 2994 1,110.2
Military Construction -264 -126 254 154.6
Family Housing - Construction 0.0 0.0 0.0 1134
- Operations 0.0 0.0 0.0 0.0
Environmental 16.1 283.8 3114 8293
Operations & Maintenance 289.2 14.8 9.6 622.7
Military Personnel - PCS -1534 -156.6 -160.1 -587.4
Other -99.5 -111.4 -1139 -411.6
Homeowners Assistance Program 0.0 0.0 0.0 0.0
Revenues from Land Sales (-) 0.0 0.0 0.0 0.0
NET IMPLEMENTATION COSTS 26.1 179 21.6, 721.1

EXHIBIT BC-01




Griffiss AFB, New York Package
Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/GRIFFISS AFB, NY
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY1994 FY1995 FY 199
Military Construction 0 1,230 4,500
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 5,400 14,566 19,529
Operation & Maintenance 12,798 38,860 25,118
Military Personnel - PCS 656 0 2,311
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 18,854 54,656 51,458
Revenues from Land Sales (-) 0 0 0
Funded from Prior Year Balances -16,451 -40,090 0
BUDGET REQUEST 2,403 14,566 51,458
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0
SAVINGS:
Muilitary Construction 0 1,000 760
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 0
Military Personnel 0 5,030 22,980
Other 0 0 14,580
Civilian ES 0 -523 -523
Military ES 0 -483 -483
TOTAL SAVINGS 0 6,030 38,320
NET IMPLEMENTATION COSTS:
Military Construction 0 230 3,740
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 5,400 14,566 19,529
Operation & Maintenance 12,798 38,860 25,118
Military Personnel - PCS 656 -5,030 -20,669
Other 0 0 -14,580
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 18,854 48,626

EXHIBIT BC-02
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/GRIFFISS AFB, NY
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY1997 FY1998 FY1999 FY9%4-99
Military Construction 0 0 0 5,730
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 11,497 62,106 66,548 179,646
Operation & Maintenance 55,385 0 0 132,161
Military Personnel - PCS 0 0 0 2,967
Other 0 0 0 0
Homeowners-Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 66,882 62,106 66,548 320,504
Revenues from Land Sales (-) 0 0 0 0
Funded from Prior Year Balances 0 0 0 -56,541
BUDGET REQUEST 66,882 62,106 66,548 263,963
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 0
SAVINGS:
Military Construction 5,170 5,300 9,130 21,360
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance ' 0 0 0 0
Military Personnel 31,080 31,740 32,450 123,280
Other 14,900 15220 15,550 60,250
Civilian ES ) -523 -523 -523 -523
Military ES -483 -483 -483 -483
TOTAL SAVINGS 51,150 52,260 57,130 204,890
NET IMPLEMENTATION COSTS:
Military Construction -5,170 -5,300  -9,130 -15,630
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 11,497 62,106 66,548 179,646
Operation & Maintenance 55,385 0 0 132,161
Military Personnel - PCS -31,080 -31,740 -32,450 -120,313
Other -14900 -15220 -15,550 -60,250
Homeowners Assistance Program 0 0 0 0
Revenues from Land Sales (-) 0 0 0 0
NET IMPLEMENTATION COSTS 15,732 9,846 9,418 115,614

EXHIBIT BC-02

’



BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION
U.S. Air Force/Griffiss Air Force Base, New York

Closure Package: Griffiss AFB, New York, realigns by FY 1995/4. The 416th Bomb Wing will
inactivate. The B-52H aircraft will transfer to Minot AFB, North Dakota, and Barksdale AFB, Louisiana.
The KC-135 aircraft from Griffiss AFB will transfer to Grand Forks AFB, North Dakota. The 485th
Engineering Installation Group at Griffiss AFB will relocate to Hill AFB, Utah. The Northeast Air
Defense Sector will remain at Griffiss AFB in a retained area. It will be transferred to the Air National
Guard (ANG). Rome Laboratory will remain at Griffiss AFB in its existing facilities as a stand-alone Air
Force laboratory. A minimum essential airfield will be maintained and operated by a contractor on an "as
needed, on call” basis. The ANG will maintain and operate necessary facilities to support
mobility/contingency/training of the 10th Infantry (Light) Division located at FT Drum, New York, and
operate them when needed. Only the stand-alone laboratory and the ANG mission will remain.

One Time Implementation Costs:
Mili c .

Fiscal Year Amount
Location Project Title of Award ($000)
EX 1995
Westover AFB ADAL Base Engineering Fac (AFRES) 1995 750
Westover AFB Alter Aero-Medical Training (AFRES) 1995 480
Total 1995 1,230

Conjunctively-Funded Construction: Facility expansion will be shared between the Base Closure
Account and AF MILCON program.

Fiscal Total Cost Conj Fund

Location/Project Tigle Year (S000) ($000) Source
McConnell AFB/Flight Simulator Training 1995 4,000 3,300 AF MILCON

Family Housine C ion:. N/A
Family Housing Q ions: N/A
Operation and Maintepance: $38.9 Million
Other Procurement: N/A
Revenues From Land Sales: N/A
Environmental: $14.6 Million

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.




Griffiss AFB, New York Package

FY 1995 Forms 1391 (Military Construction Project Data)




1. COMPONENT

USAFR

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

2. DATE

WESTOVER AIR RESERVE BASE,

3. INSTALLATION AND LOCATION

MASSACHUSETTS BASE ENGINEERING FACILITY

4. PROJECT TITLE
BASE CLOSURE ADD TO AND ALTER

S. PROGRAM ELEMENT|6. CATEGORY CODE

7. PROJECT NUMBER |[8. PROJECT COST($000)

55396F 171-445 YTPM950045 750
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE ADD TO AND ALTER BASE
ENGINEERING FACILITY LS 520
CIVIL ENGINEERING FACILITY SF 4,800 100 (480)
ALTER WAREHOUSE (MOBILITY STORAGE) SF 2,000 20 ( 40)
SUPPORTING FACILITIES 155
UTILITIES LS ( 70)
PAVEMENTS LS ( 55)
SITE IMPROVEMENTS LS (_30)
SUBTOTAL 675
CONTINGENCY (5%) _34
TOTAL CONTRACT COST 709
SUPERVISION, INSPECTION AND OVERHEAD (6%) _43
TOTAL REQUEST o 752
TOTAL REQUEST (ROUNDED) 750

10. Description of Proposed Construction: Construct a reinforced
concrete slab on grade as an addition to the BCE Facility. Addition is to
match existing and connect to South wing of existing facility. Project
will match the existing height and roof line. Alter existing storage
space assigned to the 439 CES for the 933 CES use.

facility.

IMPACT IF NOT PROVIDED:
lack of facilities.

11. REQUIREMENT: As required.
PROJECT: Construct an addition to the existing Base Civil Engineering

REQUIREMENT: Closure of Griffiss AFB NY. Provide space for the 933 CES
currently at Griffiss AFB,NY.
CURRENT SITUATION: Base Closure at Griffiss AFB necessiated relocation of
the 933 CES and the associated Medical units.

The affected units will cease to exist due to

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, “Facility Planning and Design Guide".

DD FORM 1391, DEC 76

Previous editions are obsolete. Page No

e
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
USAFR (computer generated)

3. INSTALLATION AND LOCATION

WESTOVER AIR RESERVE BASE, MASSACHUSETTS

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE ADD TO AND ALTER BASE ENGINEERING FACILITY YTPM950045

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 oCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 LY
(d) Date 35% Designed. 94 FEB 01
(e) Date Design Complete 94 AUG 01

(2) Basis:
{a) .Standard or Definitive Design -
{b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
{(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 DEC

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No

12




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-ALTER AEROMEDICAL

TRAINING FACILITY

WESTOVER AIR RESERVE BASE, MASSACHUSETTS

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER [8. PROJECT COST(S$S000)

5.53.96F 171-445 YTPM950047 480
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| cOsT (5000)
BASE CLOSURE-ALTER AEROMEDICALTRAINING
FACILITY sfF | 6,000 55 330
SUPPORTING FACILITIES 80
UTILITIES LS ( 55)
PAVEMENTS LS (_25)
SUBTOTAL 410
CONTINGENCY (10%) _41
TOTAL CONTRACT COST 451
SUPERVISION, INSPECTION AND OVERHEAD (6%) 27
TOTAL REQUEST 478
TOTAL REQUEST (ROUNDED) 480

10. Description of Proposed Construction: Renovate building 1408, to
provide adequate training space for the Aeromedical patient staging
squadron. Provide necessary utilities and communication support.

11. REQUIREMENT: As required.

PROJECT: Alteration of area in bldg 1408 to provide for the aeromedical
unit from Griffiss.

REQUIREMENT: Closure of Griffiss AFB, NY. Space is required to house the
Aeromedical unit being relocated to Westover from Griffiss AFB.

CURRENT SITUATION: The unit must be relocated. Adequate space does not
now exist on base.

IMPACT IF NOT PROVIDED: Lack of facilities will cause the unit to lose
its efficiency and failure in performing missions and goals.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, “Facility Planning and Design Guide".

DD FORM 1391, DEC 76

Previous editions are obsolete. Page No

13




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

WESTOVER AIR RESERVE BASE, MASSACHUSETTS

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-ALTER AEROMEDICAL TRAINING FACILITY YTPM950047

12. SUPPLEMENTAL DATA: *

a. Estimated Design Data:

(1) sStatus:

(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 L
(d) Date 35% Designed. 94 APR 01
(e) Date Design Complete 94 AUG 01

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 DEC

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No

14
_




K.L Sawyer Air Force Base, Michigan
Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

FY1994 FY1995 FY 1996

USAF/K.1. SAWYER AFB, M1
(DOLLARS IN THOUSANDS)

ONE TIME IMPLEMENTATION COSTS:
Military Construction 43,290
Family Housing - Construction 49,533
- Operations 0
Environmental 2,154
Operation & Maintenance 18,430
Military Personnel - PCS 1,593
Other 0
Homeowners Assistance Program 0
TOTAL ONE-TIME COSTS 115,000
Revenues from Land Sales (-) 0
Funded from Prior Year Balances -60,857
BUDGET REQUEST 54,143

FUNDED OUTSIDE OF THE ACCOUNT;
Military Construction 0
Family Housing - Operations 0
Environmental 0
Operation & Maintenance 0
Other 0
Homeowners Assistance Program 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0

SAVINGS:
Military Construction 1,200
Family Housing - Construction 0
- Operations 0
Operation & Maintenance 0
Military Personnel 0
Other 0
Civilian ES 0
Military ES 0
TOTAL SAVINGS 1,200
. NETIMPLEMENTATION COSTS:

Military Construction 42,090
Family Housing - Construction 49,533
- Operations 0
Environmental 2,154
Operation & Maintenance 18,430
Military Personnel - PCS 1,593
Other 0
Homeowners Assistance Program 0
Revenues from Land Sales (-) 0

NET IMPLEMENTATION COSTS 113,800

EXHIBIT BC-02
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19,940
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

NET IMPLEMENTATION COSTS 1376 -16471 21318 180,940
EXHIBIT BC-02 16

USAF/K.IL. SAWYER AFB, Ml
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY1997 FY1998 FY1999 FY9%4-99
Military Construction 0 0 0 121,390
Family Hou g - Construction 0 0 0 49,533
- Operations 0 0 0 0
Environmental 2,853 55,519 61,112 147,256
Operation & Maintenance 55,723 0 0 122,612
Military Personnel - PCS 0 0 0 1,609
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 58,576 55,519 61,112 442,400
Revenues from Land Sales (-) 0 0 0 0
Funded from Prior Year Balances 0 0 0 -163,567
BUDGET REQUEST 58,576 55,519 61,112 278,833
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 0
SAVINGS:
Military Construction 1,400 7,300 16,300 29,200
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 0 0 0 0
Military Personnel 28,520 29,120 29,780 113,120
Other 27,280 35,570 36,350 119,140
Civilian ES . -247 -247 -247 -247
Military ES -676 -676 -676 -676
TOTAL SAVINGS 57,200 71,990 82,430 261,460
NET IMPLEMENTATION COSTS:
Military Construction -1,400 -7,300 -16,300 92,190
Family Housing - Construction 0 0 0 49,533
- Operations 0 0 0 0
Environmental 2,853 55,519 61,112 147,256
Operation & Maintenance 55,723 0 0 122,612
Military Personnel - PCS -28,520  -29,120 -29,780 -111,511
Other -27,280  -35,570  -36,350 -119,140
Homeowners Assistance Program 0 0 0 0
} Revenues from Land Sales (-) 0 0 0 0

|



BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U.S. Air Force/K.I. Sawyer Air Force Base, Michigan

Closure Package: K.I. Sawyer AFB, Michigan, will close FY 1995/4. The 410th Wing will inactivate.
B-52H aircraft will transfer to Barksdale AFB, Louisiana. The Air Force will retire its B-52G aircraft
instead of implementing the previous Base Closure Commission recommendation to transfer those aircraft
from Castle AFB, California, to K.I. Sawyer AFB.

One Time Implementation Costs:

Mili c .

Fiscal Year Amount

Location Project Title of Award (3000
EX 1994
McGuire AFB Alter Interim Facilities 1994 560
McGuire AFB Refueling Operations Facilities 1994 3,300
McGuire AFB Add to Parking Ramp 1994 16,500
McGuire AFB Hydrant Fueling System 1994 22,000
McGuire AFB Cryogenic Storage Area 1994 930
Total 1994 43,290
McGuire AFB KC-10 Squadron Operations/ AMU 1995 8,100
McGuire AFB Fuel Systems Maintenance Dock 1995 9,400
McGuire AFB Corrosion Contro] Facility 1995 9,200
McGuire AFB KC-10 Maintenance Hangar 1995 11,400
McGuire AFB KC-10 COMBS Facility 1995 6,400
McGuire AFB KC-10 Flight Simulator 1995 4,350
McGuire AFB Control Tower 1995 3,200
McGuire AFB Add/Alter Vehicle Complex 1995 2,000
McGuire AFB Add/Alter Child Development Center 1995 2,100
McGuire AFB Extend HTHW Distribution System 1995 400
McGuire AFB Add Aero-Medical Service Clinic 1995 4,000
McGuire AFB Communications Ducts 1995 1,000
McGuire AFB Enlisted Dormitory 1995 6,000
McGuire AFB Contingency Communications Element 1995 1,950
McGuire AFB Upgrade Roads 1995 1,400
McGuire AFB KC-10 Squad Operations/AMU(AFRES) 1995 6,900
McGuire AFB Add to Base Supply 1995 300
Total 1995 78,100

Conjunctively Funded Construction: N/A.

Family Housing C. L

Fiscal Year Amount

17




Location Project Title

EY 1994

McGuire AFB Family Housing (391 Units)
Total 1994

Eamily Housing Operations: N/A.

WM: $24 6 Million
Military Personnel] - PCS: N/A

Other Procurement: N/A
Revenues From Land Sales: N/A
Environmental: $22.8 Million.

of Award

1994

49,533

49,533

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force apprepriations.

18




K. L. Sawyer AFB, Michigan Package
FY 1994 Forms 1391 (Military Construction Project Data)
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-ALTER INTERIM
MCGUIRE AIR FORCE BASE, NEW JERSEY FACILITIES

S. PROGR@M ELEMENT| 6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 141-753 PTFL943104 560
9. COST ESTIMATES

UNIT COST

ITEM U/M|QuaNTITY| COST ($000)
BASE CLOSURE-ALTER INTERIM FACILITIES LS 420
ALTR BLDG 3209 FOR AMUS LS (285)
ALTR BLDG 1809 FOR COMBS LS ( 95)
REPR ROOF 1801 FOR CCE LS ( 40)
SUPPORTING FACILITIES 60
UTILITIES LS ( 50)
PAVEMENTS LS ( 5)
SITE IMPROVEMENTS LS ( S)
SUBTOTAL 380
CONTINGENCY (10%) _48
TOTAL CONTRACT COST 528
SUPERVISION, INSPECTION AND OVERHEAD (6%) _32
TOTAL REQUEST - 560
TOTAL REQUEST (ROUNDED) 560

10. Description of Proposed Construction: Alter existing facilities to
provide interim support. Work includes interior wall relocation and
utility replacement.

11. REQUIREMENT: As required.

PROJECT: Provide interim facilities for support of KC-10 related BRAC
moves from Barksdale AFB.

REQUIREMENT: Renovate four floors of the existing building 3209 to '
provide an interim facility for 3 flightline maintenance AMUs. Provide
space for KC-10 COMBS in bldg 1809, and for CCE in bldg 1801. The
modifications to Bldg 1809 (COMBS interim facility) will include the
construction of fencing for aircraft parts storage and the installation of
air conditioning in the areas used for avionics storage/repair and
administrative areas.

CURRENT SITUATION: There are no adequate vacant facilites on McGuire AFB
to house the KC-10 AMUs and COMBS. The aircraft, support equipment, and
personnel will arrive well before the construction projects can be
completed. To temporarily bed down the AMUs and COMBS, a number of moves
will have to occur. A new facility will be constructed under BRAC to
relocate this unit, but the unit needs to temporarily relocate to bldg
1801 until construction is completed.

IMPACT IF NOT PROVIDED: If adequate interim facilities for the COMBS
contractor are not provided, the procurment, issue, and repair of KC-10
spares, supplies, support equipment, and deployable mission support kits
(MSKs) will be severely limited if not completely degraded. Lack of
interim facilities for the flightline maintenance personnel will degrade
mechanics proficencies, errode morale, and generally effect the efficiency
and safety of KC-10 maintenance. Failure to provide either of these

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY
4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-ALTER INTERIM FACILITIES PTFL943104

facilities will result in reduced spares readiness and reliability as well -
as reduced levels of service to include safety of flight. Loss of any of
these will result in degragation of mission capabilities.

ADDITIONAL: PFunding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No 20
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
AIR PORCE (computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-ALTER INTERIM PACILITIES PTFL943104

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 ocr O1
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Jan 1993 3
{d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 01

(2) Basis:
(a) standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-~house

(4) Construction Start 94 JUL

b. Equipment associated with this project will be provided from
other appropriations: N/a

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)
13. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-REFUELING
MCGUIRE AIR FORCE BASE, NEW JERSEY OPERATIONS FACILITY
Ts. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
4.18.96 214-467 PTFL943128 3,300
' 9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-REFUELING OPERATIONS
FACILITY LS 1,275
VEHICLE REFUELING SHOP SF 4,000 150 ( 600)
VEHICLE REFUELING SHOP BAYS SF 7,500 90! ( 675)
SUPPORTING FACILITIES 1,655
UTILITIES LS ( 295)
PAVEMENTS LS ( 900)
SITE IMPROVEMENTS LS ( 100)
COMMUNICATIONS DUCT LS ( 60)
OIL WATER SEPERATOR LS (__300)
SUBTOTAL 2,930
CONTINGENCY (52) : 147
TOTAL.CONTRACT COST 3,077
SUPERVISION, INSPECTION AND OVERHEAD (6 SZ) 200
TOTAL REQUEST 3,277
TOTAL REQUEST (ROUNDED) 3,300

10. Description of Proposed Construction: Construct a consolidated POL
OPS & Refuel Maintenance Facility to include preventive maintenance area
and concrete parking for fuel trucks and hydrant servicers. Include
containment curbing and security lighting.

|Air Conditioning: 50 Tons.

11. REQUIREMENT: 11,500 SF ADEQUATE: 0 SUBSTANDARD: 11,500 SF )
PROJECT: Construct POL Operations Refuel Maintenance, and POL Truck
Parking area.

REQUIREMENT: Due to BRAC 93 Realignment, the existing POL OPS facility
and parking area plus the transportation refuel maintenance building must
be moved to locate KC-10 maintenance facilities. The POL OPS facility is
necessary to provide a fuels control center, operations and admin space,
fuels distribution operators ready room, laboratory, training room, and
preventive maintenance area with two work bays to allow daily safety
inspections of equipment and minor maintenance. The parking for 29 fuel
trucks and associated refuel equipment must be colocated to minimize
response times. The transportation refueling maintenance shop is
essential to maintaining specialized refueling equipment.

CURRENT SITUATION: The existing POL OPS facility and the transportation
refuel maintenance building will be demolished to enable construction of
KC-10 aircraft maintenance facilities.

IMPACT IF NOT PROVIDED: Facilities to house POL OPS and maintenance plus
a colocated refueling equipment parking area will not exist and essential
POL support required to generate aircraft will not be available.
ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
JHandbook 1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT

JAIR FORCE (computer generated)

FY 1994 MILITARY CONSTRUCTION PROJECT DATA

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

JBASE CLOSURE-REFUELING OPERATIONS FACILITY

5. PROJECT NUMBER

PTFL943128

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:
(a) Date Design Started

(c) Percent Complete as of Jan 1993
(d) Date 352 Designed.
(e) Date Design Complete

(2) Basis:
- (a) Standard or Definitive Design - -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs
(¢) Total
(d) Contract
(e) In-house

(4) Construction Start

other appropriations: N/A

93 OCT 01

(b) Parametric Cost Estimates used to develop costs Y

35%
93 DEC 01
94 APR 01

($000)

94 OCT

b. Equipment associated with this project will be provided from

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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3. INSTALLATION AND LOCATION

|MCGUIRE AIR FORCE BASE, NEW JERSEY

1. COMPONENT
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
|AIR FORCE (computer generated)

2. DATE

4. PROJECT TITLE
BASE CLOSURE-ADD TO PARKING
RAMP

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST($000)

4.18.96 113-321 PTFL943150 16,500
9. COST ESTIMATES

UNIT COST

ITEM U/M|{QUANTITY| COST ($000)
BASE CLOSURE-ADD TO PARKING RAMP LS 12,826
PARKING RAMP SY |146,000 81} (11,826)
AIRFIELD LIGHTING LS ( 1,000)
SUPPORTING FACILITIES 2,145
TAXIWAY LIGHTING SYSTEMS LS ( 385)
AIRFIELD MARKINGS LS ( 130)
ASPHALT SHOULDERS SsY | 16,000 8 ( 130)
STORMWATER RETENTION POND LS (_1,500)
SUBTOTAL 14,971
CONTINGENCY (5%) 749
TOTAL CONTRACT COST 15,720
SUPERVISION, INSPECTION AND OVERHEAD (6%) 943
TOTAL REQUEST 16,663
TOTAL REQUEST (ROUNDED) 16,500

10. Description of Proposed Construction:

11. REQUIREMENT: 146,000 SY ADEQUATE:
PROJECT: Construct aircraft parking ramp.

REQUIREMENT:

CURRENT SITUATION:
space to park the BRAC 93 KC-10 aircraft.

taxiway from Charlie Row to Oscar Row.
IMPACT IF NOT PROVIDED:

ADDITIONAL:

Construct a concrete ramp to

support the additional KC-10 aircraft relocating to McGuire AFB. The
project includes ramp lighting, asphalt shoulders, required edge of ramp
{taxiway lighting, and a retention pond to control stormwater runoff.

0 SUBSTANDARD: 0

A ramp is required to park 19 KC-10s aircraft being
relocated from Barksdale AFB as a result of BRAC 93 actionms.
retention pond is required by the state of New Jersey.

The existing parking ramp area does not have enough

A stormwater

The new ramp will include five

spaces for KC-10's, four spaces for C-141 aircraft, and the displaced

The KC-10 aircraft will not have enough ramp
space vo park and operate out of McGuire AFB.
forty percent loss of mission requirements from McGuire since there is
currently only room to park twelve KC-10 aircraft.

Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".

The aircraft will suffer a

DD FORM 1391, DEC 76

Previous editions are obsolete.
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1. COMPONENT

|AIR FORCE (computer generated)

FY 1994 MILITARY CONSTRUCTION PROJECT DATA

2. DATE

3. INSTALLATION AND LOCATION

IMCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

|BASE CLOSURE-ADD TO PARKING RAMP

5. PROJECT NUMBER

PTFL943150

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:
(a) Date Design Started

(c) Percent Complete as of Jan 1993
(d) Date 35% Designed.
(e) Date Design Complete

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start

other appropriations: N/A

93 OCT 01

(b) Parametric Cost Estimates used to develop costs Y

p 4
93 DEC 01
94 APR 01

($000)

94 OCT

b. Equipment associated with this project will be provided from

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE

FY 1994 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE

(computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

BASE CLOSURE-HYDRANT FUELING

SYSTEM

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST($000)

4.18.96 121-122 PTFL943151 22,000
9. COST ESTIMATES
UNIT COST

: ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-HYDRANT FUELING SYSTEM LS 9,890

HYDRANT FUELING SYSTEM LF | 10,000 510| ( 5,100)

ISOLATION VALVE PITS EA 7 | 70,000| ( 490)

JET FUEL STORAGE BL | 50,000 49! ( 2,450)

PUMP HOUSE/FILL STANDS LS ( 1,850)
SUPPORTING FACILITIES 9,740

UTILITIES LS ( 850)

SITE IMPROVEMENTS LS ( 500)

PAVEMENTS LS ( 500)

OTHER SUPPORTING FACILITIES LS (_7,890)
SUBTOTAL 19,630
CONTINGENCY (5%) 982
TOTAL CONTRACT COST 20,612
SUPERVISION, INSPECTION AND OVERHEAD (6%) 1,237
TOTAL REQUEST 21,849
TOTAL REQUEST (ROUNDED) 22,000

10. Description of Proposed Construction: Provide a 2400 gpm type IIl
hydrant fuel system to service KC-10 aircraft, each hydrant pit capable of
uploading 1200 gpm. Construct two new 25000 BBL operating storage tanks.
Provide an emergency standby diesel generator for the pumphouse and

rovide two truck fillstands.

11. REQUIREMENT: As required.

PROJECT: Construct aircraft hydrant refueling system for the KC-10s.
REQUIREMENT: Beddown construction is required to support the relocation
from Barksdale AFB to McGuire AFB as a result of BRAC 93 actions. Provide
an environmentally acceptable capability for refueling KC-10 aircraft.
CURRENT SITUATION: McGuire AFB has no refueling pits to support KC-10
aircraft. Use of trucks to refuel these large aircraft is not an
acceptable solution due to Environmental Protection Agency restrictions on
increasing truck use. To meet the aircraft turn around times required to
support contingency operations, a hydrant system is necessary. Refueling
the aircraft by trucks would require 6 vehicles and take 4 hours to refuel
a KC-10. The KC-10 realignment will increase the base fuel usage rate by
2.5 million gallons per month. The existing bulk storage tanks are sized
to support the C-141 mission and does not have excess capacity.

IMPACT IF NOT PROVIDED: KC-10 Operations from realigning from Barksdale
AFB will be severely restricted and will not be able to meet mission
requirements because of the time it will take to load fuel.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPCNENT

AIR FORCE

2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

S. PROJECT NUMBER

BASE CLOSURE-HYDRANT FUELING SYSTEM PTFL943151

(a)
(b)
(c)
(d)
(e)

(a)
(b)

(a)
(b)
(c)
(d)
(e)

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(i) Status:

Date Design Started 93 oCT 01
Parametric Cost Estimates used to develop costs Y
Percent Complete as of Jan 1993 3
Date 35% Designed. 93 DEC 01
Date Design Complete 94 APR 01

(2) Basgis:

Standard or Definitive Design -
Where. Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)

Production of Plans and Specifications
All Other Design Costs

Total

Contract

In-house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No

27




1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE~-CRYOGENIC STORAGE
MCGUIRE AIR FORCE BASE, NEW JERSEY AREA

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 442-258 PTFL943161 930

9. COST ESTIMATES

UNIT COST

ITEM U/M[QUANTITY| COST | (5000)
BASE CLOSURE-CRYOGENIC STORAGE AREA LS 651
LIQUID OXYGEN STORAGE SF 6,300 100 (630)
LIQUID OXYGEN STORAGE TEST AREA SF 180 115 ( 21)
SUPPORTING FACILITIES 180
UTILITIES LS ( 35)
PAVEMENTS LS (100)
SITE IMPROVEMENTS LS ( 35)
CHAIN LINK FENCING LS (_10)
SUBTOTAL 831
CONTINGENCY -(5%) _42
TOTAL CONTRACT COST 873
SUPERVISION, INSPECTION AND OVERHEAD (6%) 52
TOTAL REQUEST . I ' 925
TOTAL REQUEST (ROUNDED) 930

10. Description of Proposed Construction: Relocate the existing
cryogenic storage area. The cryotainers will be supported on a concrete
pad/foundation and a sample/test area with a standing metal seam roof will
be provided. Enclose with security fencing and security lighting.

11. REQUIREMENT: 6,300 SF ADEQUATE: O SUBSTANDARD: 6,300 SF

PROJECT: Construct a new Cryogenic Storage Area.

REQUIREMENT: To support the relocation from Barksdale AFB to McGuire AFB
as a result of BRAC 93 actions. All Air Force bases must provide for
adequate storage of aviator breathing oxygen and nitrogen used for
maintenance and inerting aircraft fuel tanks/systems. McGuire requires
storage of 3 each 5,000 gallon tanks, 2 each 2,000 gallon tanks, and 4
each 400 gallon tanks plus an area for sampling, testing, and equipment
storage.

CURRENT SITUATION: The existing cryogenics storage area (facility 2830)
must be relocated to provide space for a KC-10 Squadron Operations/AMU
facility. This is the only location large enough to construct/consolidate
facilities needed to support the aircraft realignment resulting from BRAC
93. Enhanced efficiency will occur if KC-10 operations and maintenance
activities are grouped together.

IMPACT IF NOT PROVIDED: The aircraft require liquid oxygen and/or
nitrogen to be operational. A storage/delivery is required to support the
flying mission.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, “Facility Planning and Design Guide”.

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-CRYOGENIC STORAGE AREA PTFL943161

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) status:

(a) Date Design Started 93 ocT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Jan 1993 L
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 01

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

{(3) Total Cost (c) = (a) + (b) or (d) + (e): {$000)
(a) Production of Plans and Specifications
(b) Aall Other Design Costs
(c) Total
(d) Contract
(e) In~house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No




K.IL Sawyer AFB, Michigan Package
FY 1995 Forms 1391 (Military Construction Project Data)




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

{AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-KC-10 SQUADRON
MCGUIRE AIR FORCE BASE, NEW JERSEY OPERATIONS /AMU
Ts. PROGRAM_ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
4.18.96 141-753 PTFL943100 8,100
9. COST ESTIMATES
UNIT CosT
ITEM U/M{QUANTITY| COST ($000)
BASE CLOSURE-KC-10 SQUADRON
OPERATIONS /AMU SF | 43,600 135 5,886
SUPPORTING FACILITIES 1,410
UTILITIES LS ( 310)
SITE IMPROVEMENTS LS ( 310)
PAVEMENTS LS ( 310)
PREWIRED WORKSTATIONS LS ( 195)
OTHER SUPPORTING FACILITIES LS ( 135)
DEMOLISH B-1836/1812/1813 LS (_150)
SUBTOTAL 7,296
CONTINGENCY (5%) 365
TOTAL CONTRACT COST 7,661
SUPERVISION, INSPECTION AND OVERHEAD (6%) 460
TOTAL REQUEST 8,121
TOTAL REQUEST (ROUNDED) 8,100

10. Description of Proposed Construction: This facility will follow the
design guidance for use as an operational building for flight planning,
briefing, administration; and for tool kit storage, tool crib, support
equipment, administration, ready room, and support area for maintenance
personnel. Includes prewired work stations auditorium seats, and all
necessary support. Demolish three existing buildings.

Air Conditioning: 50 Tons.

11. REQUIREMENT: 125,000 SF ADEQUATE: 81,400 SF SUBSTANDARD: 0
PROJECT: Construct a Consolidated Squadron Operations/AMU facility.
REQUIREMENT: Beddown construction is required to support the relocation
from Barksdale AFB to McGuire AFB as a result. of BRAC 93 actions. A
facility capable of housing all functional elements of an operational
squadron to include air crews, aircraft maintainers, life support
personnel, administrative staff, command and control personnel, and all
organizational supplies and equipment into a single location. A modern
"{facility will allow a true integration of the operations and maintenance
personnel into a single specially designed building capable of providing
all necessary staff, support, and training space for the needs of the
entire squadron. This consolidation will promote the concept of this
squadron being one cohesive unit working to project aircraft for training
and mission sorties. This facility will include administrative space and
storage of life support equipment for the KC-10 associate reserve
squadron.

CURRENT SITUATION: There is no facility adequate to support a KC-10
Consolidated Sq Ops/AMU function at McGuire AFB.

IMPACT IF NOT PROVIDED: If this facility is not constructed, operations,
maintenance, and support personnel will be located in separate buildings

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
|AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

|MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE 5. PROJECT NUMBER
|BASE CLOSURE-KC-10 SQUADRON OPERATIONS/AMU PTFL943100

and will never develop the cohesiveness necessary to gel as an efficient
operational organization. The geographic separation will continue to
hamper the lines of authority and communication throughout the squadron.
Ultimately these factors, in conjunction with the substandard working
environment, could degrade daily operations, adversely affecting the
efficiency of the squadron to generate and execute mission sorties
effectively.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook1190, “Facility Planning and Design Guide".
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1. COMPONENT

JAIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

|MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

|BASE CLOSURE-KC-10 SQUADRON OPERATIONS/AMU

5. PROJECT NUMBER

PTFL943100

(a)
(b)
(c)
(d)
(e)

(a)
(b)

(a)
(b)
(c)
(d)
(e)

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

Date Design Started

93 OCT 01

Parametric Cost Estimates used to develop costs Y

Percent Complete as of Oct 1993
Date 352 Designed.
Date Design Complete

(2) Basis:

Standard or Definitive Design -
Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):

Production of Plans and Specifications
All Other Design Costs

Total

Contract

In-house

(4) Construction Start

352
93 DEC 01
94 APR 15

($000)

94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-FUEL SYSTEMS
MCGUIRE AIR FORCE BASE, NEW JERSEY MAINTENANCE DOCK

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 211-179 PTFL943110 9,400
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-FUEL SYSTEMS MAINTENANCE
DOCK SF | 41,600 145 6,032
SUPPORTING FACILITIES 2,405
UTILITIES LS ( 470)
SITE IMPROVEMENTS LS ( 470)
PAVEMENTS LS ( 470)
SPECIAL FIRE PROTECTION SYSTEMS LS ( 720)
PAVEMENT DEMOLITION sy | 12,000 23 ( 275)
SUBTOTAL 8,437
CONTINGENCY (5%) 422
TOTAL CONTRACT COST 8,859
SUPERVISION, INSPECTION AND OVERHEAD (6%) . : 532
TOTAL REQUEST . ) ‘ 9,391
TOTAL REQUEST (ROUNDED) 9,400

10. Description of Proposed Construction: Structural steel framing with
sloped roof. Facility will include fuel cell work areas, storage for
maintenance/repair parts, latrines and break room. All utilities and
necessary support is included.

11. REQUIREMENT: 41,600 SF ADEQUATE: O SUBSTANDARD: O

PROJECT: Construct a new aircraft maintenance fuel cell.

REQUIREMENT: To support the relocation of KC-10 aircraft from Barksdale
AFB. A facility capable of providing sufficient height and width
clearance to allow fuel cell maintenance on the KC-10 aircraft. The 19
KC~10 aircraft will require 3000 - 4000 hours of fuel system maintenance
dock time. This facility will allow fuel systems maintenance to be
performed in a climate controlled environment. A fully enclosed building
is required because no partial enclosure is possible for the KC-10
aircraft due to the positioning of the number two engine.

CURRENT SITUATION: The KC-10 requires 282 days of fuel cell work. The
C-141 fuel cell has a 75 percent utilization rate but is not large enough
to house the KC-10 aircraft. The projected number of airframes slated for
beddown at McGuire AFB justify the need for a KC-10 fuel cell. The
weather conditions at McGuire are such that a fully enclosed fuel cell is
required to perform necessary maintenance.

IMPACT IF NOT PROVIDED: If this facility were not constructed, fuel
systems maintenance of aircraft would be significantly impacted. Work on
KC-10 fuel gaskets, bladders and sealants cannot be accomplished when the
temperature is less than S50 degrees Fahrenheit - 7 months out of the year
the average daily temperature at McGuire AFB is less than this
temperature. For another 2 months, thunderstorms and winds prevent
outside maintenance activities.

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-FUEL SYSTEMS MAINTENANCE DOCK PTFL943110

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE {(computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-FUEL SYSTEMS MAINTENANCE DOCK PTFLS943110

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01

(b) Parametric Cost Estimates used to develop costs Y

(c) Percent Complete as of Oct 1993 s

(d) Date 35% Designed. 93 DEC 01

(e) Date Design Complete 94 APR 15
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-~house

(4) Construction Start 94 OCT

b. Equipment associated with this progect will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-CORROSION CONTROL
MCGUIRE AIR FORCE BASE, NEW JERSEY FACILITY

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 211-159 PTFL943111 9,200
9. COST ESTIMATES

UNIT COST

ITEM u/M]ouanTITY| CosT (5000)
BASE CLOSURE-CORROSION CONTROL FACILITY SF | 41,600 150 6,240
SUPPORTING FACILITIES 2,060
UTILITIES LS ( 355)
SITE IMPROVEMENTS LS ( 355)
PAVEMENTS LS ( 355)
SPECIAL FIRE PROTECTION SYSTEMS LS ( 720)
DEMO PAVEMENTS sy | 12,000 23| ( 275)
SUBTOTAL 8,300
CONTINGENCY (5%) : 415
TOTAL CONTRACT COST 8,715
SUPERVISION, INSPECTION AND OVERHEAD (6%) 523
TOTAL REQUEST 9,238
TOTAL REQUEST (ROUNDED) 9,200

10. Description of Proposed Construction: Structural steel framing with
sloped roof. Facility will include work areas, storage, latines, and
breakroom. All utilities and necessary support is included.

11. REQUIREMENT: 41,600 SF ADEQUATE: O SUBSTANDARD: 0O

PROJECT: Construct a fully enclosed Corrosion Control Facility.
REQUIREMENT: Beddown construction is required to support the relocation
of KC-10 aircraft from Barksdale AFB as a result of BRAC 93 action. A
facility capable of enclosing a KC-10/C-141/KC-135 aircraft with minimum
wingtip and tail height clearances is required. This facility must have
sufficient lighting, heating, ventilation and fire protection equipment to
ensure a properly outfitted and safe facility to perform the maintenance
and servicing of the aircraft. )

CURRENT SITUATION: Currently there are no facilities which can totally
enclose a KC~10 aircraft on McGuire AFB. The area currently performing
corrosion control on the C-141 is the aircraft wash hangar (Bldg 2240).
IMPACT IF NOT PROVIDED: If this facility were not constructed corrosion
control and servicing of all aircraft would be significantly impacted.
Spot paiﬁting cannot be accomplished when the temperature is less than 50
degrees Fahrenheit. Seven months of the year the average daily
temperature falls below 50 degrees Fahrenheit and thunderstorms prevent
outside work for another 2 months. Washing cannot be accomplished in
freezing weather which McGuire experiences 6 months out of the year.
ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE {computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-CORROSION CONTROL FACILITY PTFL943111

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

{l1) Status:

(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 ]
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 15

(2) Basis:
(a) Standard or Definitive Design -
{b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
{c) Total
(d) Contract
(e) In-house

{4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-KC-10 MAINTENANCE

MCGUIRE AIR FORCE BASE, NEW JERSEY

HANGAR

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST($000)

4.18.96 211-111 PTFL943112 11,400
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY]| COST ($000)
BASE CLOSURE-KC-10 MAINTENANCE HANGAR LS 6,990
MAINTENANCE HANGAR SF | 41,600 150| ( 6,240)
DASE 21 STORAGE/ASSEMBLY SF | 10,000 78| ( 750)
SUPPORTING FACILITIES 3,260
UTILITIES LS ( 450)
SITE IMPROVEMENTS LS ( 450)
PAVEMENTS Ls ( 450)
SPECIAL FIRE PROTECTION SYSTEMS LS ( 890)
OTHER SUPPORTING FACILITIES LS ( 1,020)
SUBTOTAL 10,250
CONTINGENCY (5%) 513
TOTAL CONTRACT COST 10,763
SUPERVISION, INSPECTION AND OVERHEAD (6%) 646
TOTAL REQUEST 11,409
TOTAL REQUEST (ROUNDED) 11,400

10. Description of Proposed Construction:

Structural steel framing with sloped roof.
storage, latrines, breakrooms.

Construct a fully enclosed,

pull in, high bay hangar for performing maintenance on the KC-10 aircraft.

Facility includes work areas,

All utilities and necessary support is

REQUIREMENT:

and inspections is required.

structural maintenance procedures.

included.
11. REQUIREMENT: 51,600 SF ADEQUATE: O SUBSTANDARD: O
PROJECT: Construct a fully enclosed aircraft maintenance hangar.

Beddown construction is required to support the relocation
of KC-10 aircraft from Barksdale AFB as a result of BRAC 93.

An adequate -

facility, properly sized and configured, for aircraft heavy maintenance
This facility provides for indoor aircraft
jacking, inspections, landing gear changes, unscheduled maintenance, and
The KC-10 aircraft being realigned to
McGuire AFB from Barksdale AFB require three covered maintenance spaces.
This facility must have sufficient lighting, heating, ventilation, and

fire protection equipment to ensure a properly outfitted and safe facility
to perform the maintenance and servicing of the aircraft. Work areas and
storage for the support branch are included because there is no space
available on the base to satisfy this requirement.

CURRENT SITUATION: There are no facilities on McGuire AFB that can
provide completely covered space for the KC-10 aircraft.

IMPACT IF NOT PROVIDED: If this facility were not constructed,
maintenance and servicing of the KC-10 aircraft would be significantly
impacted. With no available facility large enough to completely cover the
KC-10, maintenance workers would be making some repairs in sub-freezing
weather during the winter months. Other maintenance couldn’t been done,

such as hydraulic work on struts and number 2 engine changes. Mission
DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE {computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-KC-10 MAINTENANCE HANGAR PTFL943112

capability will be severely impeded.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook- 1190, “"Facility Planning and Design Guide”.
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1. COMPONENT

AIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
{computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

S.

PROJECT NUMBER

BASE CLOSURE-KC-10 MAINTENANCE HANGAR PTFL943112
12. SUPPLEMENTAL DATA:
a. Estimated Design Data:
(1) Status:
(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 35%
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 15
(2) Basis:
(a) Standard or Definitive Design - .
(b) Where Design Was Most Recently Used -
{3) Total Cost (c) = (a) + (b) or (d) + (e): {$000)
(a) Production of Plans and Specifications
(b) All other Design Costs
(c) Total
(d) Contract
(e) In-house
(4) Construction Start 94 oOCT
b. Equipment associated with this project will be provided from
other appropriations: N/A
DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT : 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)
13. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-KC-10 COMBS
MCGUIRE AIR FORCE BASE, NEW JERSEY FACILITY
T5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
4.18.96 218-712 PTFL943113 6,400
' 9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-KC-10 COMBS FACILITY LS 4,789
ACFT SPRT EQUIP SHOP/STORAGE SF | 25,100 110| (2,761)
AVIONICS /ADMINISTRATION SF | 16,900 120{ (2,028)
SUPPORTING FACILITIES 935
UTILITIES LS ( 200)
SITE IMPROVEMENTS LS ( 200)
PAVEMENTS - LS ( 200)
PREWIRED WORKSTATIONS LS ( 50)
BUILDING DEMOLITION LS ( 250)
10 - TON CRANE LS (___35)
SUBTOTAL . 5,724
CONTINGENCY (5%) 286
TOTAL CONTRACT COST . 6,010
SUPERVISION, INSPECTION AND OVERHEAD (6%) 361
TOTAL REQUEST 6,371
TOTAL REQUEST (ROUNDED) 6,400

10. Description of Proposed Construction: Facility will have a
combination of internal warehouse and administrative work areas, and must
have access for delivery of parts via truck. Includes building demolition
required for facility siting. All utilities and necessary support is
lincluded.

11. REQUIREMENT: 42,000 SF ADEQUATE: O SUBSTANDARD: 0

PROJECT: Construct a Contractor Operated and Maintained Base Supply
(COMBS) facility.

REQUIREMENT: Beddown construction is required to support the relocation
of the KC-10 from Barksdale AFB to McGuire AFB as a result of BRAC 93
actions. This project is required to provide a maintenance and aircraft
parts supply facility for the contractor associated with the KC-10. The
contractor is required to provide spare aircraft parts for immediate
response (such as replacement engines and navigational gear), and perform
both expedient and long term repairs. To accomplish this, the contract
stipulates the government will provide covered storage and work space and
outside storage space.

CURRENT SITUATION: There are no facilities that provide the required
space needed to operate a fully staffed and stocked COMBS operation. The
organization will be temporarily housed in another facility which is
smaller than required, not configured for this type of supply activity,
and does not have the proper doors needed for receipt and issue of parts
and supplies. This problem will require that some parts and supplies be
depalletized or uncrated prior to being placed in the temporary facility,
resulting in a considerable amount of unnecessary handling.

IMPACT IF NOT PROVIDED: 1If an acceptable -facility is not constructed to
Isatisfy the requirements of the contract, the procurement and issue of
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

JAIR FORCE (computer generated)
3. INSTALLATION AND LOCATION

|MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE 5. PROJECT NUMBER
1BASE CLOSURE-KC-10 COMBS FACILITY PTFL943113

parts and supplies for maintaining the KC-10 will be impacted. Loss of
the service or shortfalls in stock levels could result in delayed or
cancelled missions.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, “Facility Planning and Design Guide".
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1. COMPOMENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
JAIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

|MCGUIRE AIR FORCE BASE, NEW JERSEY
4. PROJECT TITLE 5. PROJECT NUMBER

BASE CLOSURE-KC-10 COMBS FACILITY PTFL943113

-

12. . SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01

(b) Percent Complete as of Jan 1994 352

(c) Date 352 Complete 93 DEC 01

(d) Date Design Complete 94 APR 15
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-KC-10 FLIGHT
|MCGUIRE AIR FORCE BASE, NEW JERSEY SIMULATOR

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 171-212 PTFL943114 4,350

' 9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)

BASE CLOSURE-KC-10 FLIGHT SIMULATOR SF | 21,000 130 2,730
SUPPORTING FACILITIES 1,185

UTILITIES LS ( 280)

SITE IMPROVEMENTS LS ( 280)

PAVEMENTS LS ( 280)

DEMOLISH FACILITY 1802 SF | 14,400 240 (__345)
SUBTOTAL 3,915
CONTINGENCY (52) , 196
TOTAL CONTRACT COST 4,111
SUPERVISION, INSPECTION AND OVERHEAD (6%) 247
TOTAL REQUEST 4,358
TOTAL REQUEST (ROUNDED) 4,350

10. Description of Proposed Construction: Flight simulator training
facility to include aircraft flight simulator room, visual maintenance and
model room, maintenance supply storage, administrative space, offices and
briefing rooms, break room, latrines, mechanical and electrical equipment
rooms, utilities, and other necessary support. Demolish facility 1802.
lAir Conditioning: 75 Tonms.

11. REQUIREMENT: 48,422 SF ADEQUATE: 18,022 SF SUBSTANDARD: 14,400 SF
PROJECT: Construct a new KC-10 flight simulator training facility.
REQUIREMENT: Beddown construction is required to support the relocation
from Barksdale AFB to McGuire AFB as a result of BRAC 93 actions.
Simulator training mission is transferring from Barksdale AFB to support
the beddown of two active duty KC-10 Squadrons also coming from Barksdale
AFB. Facility functions directly to support flight crew training,
including adjacent instructor’'s offices with adequate space for lesson
preparation, scheduling, and visual aids storage.

CURRENT SITUATION: There is no facility at McGuire AFB capable of
supporting the flight simulator training mission for KC-10 air crews.
IMPACT IF NOT PROVIDED: Alternative methods of providing required
training must be found. Pilot team training would have to either be
conducted in the aircraft itself or the training would have to be
contracted to a DC-10 simulator operator like American Airlines. Costs
for conducting this training through a commercial simulator operator is
not cost efficient.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project. in part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
|AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

JMCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE 5. PROJECT NUMBER
|BASE CLOSURE-KC-10 FLIGHT SIMULATOR PTFL943114

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:
(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Jan 1994 352
(d) Date 35X Designed. 93 DEC 01
(e) Date Design Complete 94 APP. 15
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(¢) Total
(d) Contract
(e) In-house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
MCGUIRE AIR FORCE BASE, NEW JERSEY BASE CLOSURE-CONTROL TOWER

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 149-962 PTFL943165 3,200
9. COST ESTIMATES

UNIT cosT

ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-CONTROL TOWER LS 2,500
CONTROL TOWER STRUCTURE LS (2,500)
SUPPORTING FACILITIES 380
UTILITIES LS ( 125)
EMERGENCY GENERATORS LS { 30)
SITE IMPROVEMENTS LS ( 75)
PAVEMENTS LS ( 75)
DEMOLISH BUILDINGS LS (. 75)
SUBTOTAL 2,880
CONTINGENCY (5%) 144
TOTAL CONTRACT COST 3,024
SUPERVISION, INSPECTION AND OVERHEAD (6%) _ 181
TOTAL REQUEST o ’ 3,205
TOTAL REQUEST (ROUNDED) 3,200

10. Description of Proposed Construction: Reinforced concrete footing,
foundations, floor slabs and structural components, insulated cab tower
with thermal glass observation cab windows, equipment support, parking,
elevator, standby emergency power generator, fire and lightning protection
systems, existing tower demolition.

Air Conditioning: 30 Tons.

11. REQUIREMENT: As required.

PROJECT: Construct a new control tower to see over three 80 foot high
hangar/fuel cell facilities.

REQUIREMENT: BRAC 93 realignment of Barksdale AFB, LA to McGuire AFB
requires an aircraft control tower, properly sited, of the correct height
and configuration, to provide air traffic controllers with a clear view of
the runway, traffic patterns and alert and maintenance aircraft parking
areas.

CURRENT SITUATION: Relocation of the KC-10 aircraft will require the
construction of a maintenance hangar, a fuel cell, and a corrosion control
facility. Because of the density of the existing development on McGuire,
these facllities are sited on the southern edge of the aircraft parking
ramp. The 80 foot height of these facilities will block the view of
sections of the runway, taxiway, and apron. This blind spot will make the
tower inoperable and in violation of FAA and Air Force regulations.

IMPACT IF NOT PROVIDED: The air traffic control mission will not be able
to operate at McGuire AFB.

ADDITIONAL: Funding to be provided from the Base Closure Account. There
is no criteria/scope for this project in Part II of Military Handbook
1190, "Facility Planning and Design Guide".
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AIR FORCE

1. COMPONENT

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

BASE CLOSURE-CONTROL TOWER

S. PROJECT NUMBER

PTFL943165S

(2)

(3)

(4)

(a)
(b)
(c)
(4)
(e)

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

Date Design Started

93 DEC 01

Parametric Cost Estimates used to develop costs Y

Percent Complete as of Oct 1993
Date 35% Designed.
Date Design Complete

Basis:

(a)
(b)

Standard or Definitive Design -
Where Design Was Most Recently Used -~

Total Cost (c) = (a) + (b) or (d) + (e):

(a)
(b)
(c)
(4)
(e)

Production of Plans and Specifications
All Other Design Costs

Total

Contract

In-house

Construction Start

3ss
94 FEB 01
94 AUG 15

(s00C)

95 DEC

b. Equipment associated with this project will be provided from
other appropriations: N/A .
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1. COMPONENT

AIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE
BASE CLOSURE-ADD TO AND ALTER
VEHICLE MAINTENANCE COMPLEX

S. PROGRAM ELEMENT|6.

CATEGORY CODE|{7. PROJECT NUMBER

8. PROJECT COST($000)

4.18.96 214-425 PTFL943121 2,000
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| cosT ($000)
BASE CLOSURE-ADD TO AND ALTER VEHICLE
MAINTENANCE COMPLEX LS 1,202
VEHICLE MAINTENANCE FACILITY SF 8,600 130| (1,118)
ADAL FLEET SUPPORT FAC SF 1,000 84| ( 84
SUPPORTING FACILITIES 590
UTILITIES LS ( 85)
SITE IMPROVEMENTS LS ( 11s)
PAVEMENTS sy | 11,100 3s| ( 390)
SUBTOTAL 1,792
CONTINGENCY (5%) 90
TOTAL CONTRACT COST 1,882
SUPERVISION, INSPECTION AND OVERHEAD (6%) 113
TOTAL REQUEST 1,995
TOTAL REQUEST (ROUNDED) 2,000

10. Description of Proposed Construction:

walls.

larea. All necessary support as required.

Add to existing maintenance

complex with concrete foundation and floor, metal frame, and masonary
Space includes work area, administration and vehicle dispatch

11. REQUIREMENT: 40,474 SF ADEQUATE:
PROJECT:
facility.
REQUIREMENT:

actions.

vehicle fleet by 100 vehicle equivalents.

CURRENT SITUATION:
the added work load.
maintenance.

IMPACT IF NOT PROVIDED:
handicapped by the shortage of space.

accomplished.
ADDITIONAL:

30,874 SF SUBSTANDARD: O
Construct an addition to the existing vehicle maintenance

Beddown construction is required to support the relocation
of aircraft from Barksdale AFB to McGuire AFB as a result of BRAC 93
Space is needed to provide maintenance bays to support the
increase in the vehicle fleet associated with the KC-10 movement.
Realignment of KC~10 aircraft from Barksdale AFB will increase the base

This requirement will be met by

adding four bays to the existing structure (one bay needs to have a 24

foot rollup door to allow access for the snow removal equipment).

The existing vehicle maintenance shop can not support
An average of 78 vehicles a day are turned in for

With an average maintenance turn around of 8 - 12 hours,

additional bays are needed to provide room for maintenance actions.

Vehicle maintenance operations will be

Important repair and maintenance

work for the 100 additional vehicle coming to McGuire AFB will not be

Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide-".

DD FORM 1391, DEC 76

Previous editions are obsolete.

Page No

43




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S$. PROJECT NUMBER

BASE CLOSURE-ADD TO AND ALTER VEHICLE MAINTENANCE COMPLEX PTFL943121

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01
{b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 35%
(d) Date 35% Designed. 93 DEC 01
{(e) Date Design Complete 94 APR 15

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 ocCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-ADD TO AND ALTER
MCGUIRE AIR FORCE BASE, NEW JERSEY CHILD DEVELOPMENT CENTER

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT /OST($000)

4.18.96 740-884 PTFL943172 2,100
9. COST ESTIMATES
UNIT COST
ITEM u/M|QUANTITY| cOsT (S000)
BASE CLOSURE-ADD TO AND ALTER CHILD
DEVELOPMENT CENTER sr | 7,800 125 975
SUPPORTING FACILITIES 820
UTILITIES LS ( 575)
SITE IMPROVEMENTS LS ( 170)
PAVEMENTS LS ( 75)
SUBTOTAL 1,795
CONTINGENCY (10%) 180
TOTAL CONTRACT COST 1,975
SUPERVISION, INSPECTION AND OVERHEAD (6%) 119
TOTAL REQUEST 2,094
TOTAL REQUEST (ROUNDED) 2,100

10. Description of Proposed Construction: Masonry/concrete addition, to
include building systems, utilities, playground with equipment, and all
required support.

Air Conditioning: 20 Tons.

11. REQUIREMENT: 52,700 SF ADEQUATE: 15,500 SF SUBSTANDARD: O
PROJECT: Construct an addition to the existing child development center.
REQUIREMENT: This project is required to provide adequate space and
environment for child development center needs for McGuire AFB due to the
realignment of KC-10 aircraft from Barksdale AFB to McGuire AFB. The
relocation of KC-10 aircraft will generate an additional 145 children in
the child development program. A child development center must provide a
comfortable clean educational environment where parents can leave young
dependent children without questioning the level or nature of care.
CURRENT SITUATION: The existing facility is inadeguate by size. This
project is for only the increased population added by the BRAC actions.
The base currently has two satellite facilities operating due to the large
current space deficit. The total area of the existing and programmed
Child Development Centers will still be insufficient to support the
relocation of KC-10 aircraft to McGuire AFB. The existing facility, bldg
2414 has 15,500 SF. A programmed second facility (FY 95 Regular Milcon)
adds 9,400 SF. Because more families rely on child care, improved
developmental care facilities must provide adequate indoor/outdoor play
space, learning centers, sleeping areas, sufficient restrooms,
kitchen/food service areas. Compliance of strict regulations carried out
by the child development center will continue to be hampered with the
influx of additional KC-10 personnel.

IMPACT IF NOT PROVIDED: Child development programs will be inadequate to

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-ADD TO AND ALTER CHILD DEVELOPMENT CENTER PTFL943172

support the realignment of KC~10 aircraft to McGuire AFB. Many lower
ranking military and single parents will not be able to afford the higher
costs of off~-base centers. Ultimately the KC-10 mission will suffer
damaging effects from low morale and increased stress due to financial
strains on families or inadequate care for the children.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is criteria/scope for this project in part II of Military Handbook
1190, "Pacility Planning and Design Guide".

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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AIR FORCE

1. COMPONENT

{(computer generated)

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

BASE CLOSURE-ADD TO AND ALTER CHILD DEVELOPMENT CENTER

S. PROJECT NUMBER

PTFL943172

(1)

(2)

(3)

(4)

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

Status:
(a) Date Design Started

93 ocCcT 01

(b) Parametric Cost Estimates used to develop costs Y

{(¢) Percent Complete as of Oct 1993
(d) Date 35% Designed.
(e) Date Design Complete

Bagis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Récently Used ~

Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs

{(¢) Total

(d) Contract

(e) In-house

Construction Start

35%
93 DEC 01
94 APR 15

($000)

94 OCT

b. Equipwent associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
PY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR PORCE {computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-EXTEND HOT WATER
MCGUIRE AIR FORCE BASE, NEW JERSEY DISTRIBUTION SYSTEM

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |[8. PROJECT COST($000)

4.18.96 822-245 PTFL943155 400
9. COST ESTIMATES
UNIT CcosT
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-EXTEND HOT WATER
DISTRIBUTION SYSTEM LS 300
SUPPORTING FACILITIES 60
UTILITIES LS ( 20)
PAVEMENTS LS ( 20)
SITE IMPROVEMENTS LS (_20)
SUBTOTAL 360
CONTINGENCY (5%) 18
TOTAL CONTRACT COST 378
SUPERVISION, INSPECTION AND OVERHEAD (6%) 23
TOTAL REQUEST 401
TOTAL REQUEST (ROUNDED) , 400

10. Description of Proposed Construction: Increase the size of the High

Temperature Hot Water (HTHW) lines in the vicinity of the flightline. Add
piping and valves to divide the flightline distribution into zones. Add a
new gection of pipe along East Arnold Ave.

1l. REQUIREMENT: As required.

PROJECT: Upgrade the HTHW lines to accomodate the new construction along
the flightline and along East Arnold Ave.

REQUIREMENT: To support the relocation of KC-10 aircraft from Barksdale
AFB as a result of BRAC 93 actions. The additional buildings will
increase the maximum hourly plant heat load by approximately 10 million
BTU per hour. This represents an increase in the hot water circulation
rate of about 20 percent, necessitating an increase in pipe size on
selected supply and return lines serving the area. The 10 million BTU per
hour increase brings the maximum anticipated hourly heat load to 120
million BTU per hour. This still provides a reserve plant capacity of 30
percent, based on a plant installed capacity of 240 million BTU per hour.
CURRENT SITUATION: The HTHW lines are adequate for their current load.
New construction as a result of the base realignment will require the
lines along the flightline to be increased in size. A new line is
required along East Arnold Ave to support the new construction in that
vicinity.

IMPACT IF NOT PROVIDED: The HTHW lines will not carry enough hot water to
properly heat and provide hot water to the facilities along the flightline
when the new construction is completed.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

BASE CLOSURE-EXTEND HOT WATER DISTRIBUTION SYSTEM

4. PROJECT TITLE 5.

PROJECT NUMBER

PTFL94315S

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:
(a) Date Design Started

(c) Percent Complete as of Oct 1993
(d) Date 35% Desigmed.
(e) Date Design Complete

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start

b. Equipment associated with this project will be provided
other appropriations: N/A

93 ocCT 01

(b) Parametric Cost Estimates used to develop costs Y

35%
93 DEC 01
94 APR 15

($000)

94 oCT

from
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-AEROMEDICAL
MCGUIRE AIR FORCE BASE, NEW JERSEY SERVICES CLINIC ADDITION

S. PROGR@H ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST(S$S000)

4.18.96 510-001 PTFL943174 4,000
9. COST ESTIMATES
UNIT COST

: ITEM u/M|QUANTITY| coOST (S000)
BASE CLOSURE-AEROMEDICAL SERVICES
CLINIC ADDITION SF | 21,000 145 3,045
SUPPORTING FACILITIES 545

UTILITIES LS (_ 545)
SUBTOTAL 3,590
CONTINGENCY (5%) 180
TOTAL CONTRACT COST 3,770
SUPERVISION, INSPECTION AND OVERHEAD (6%) 226
TOTAL REQUEST 3,996
TOTAL REQUEST (ROUNDED) 4,000

10. Description of Proposed Construction: Reinforced concrete foundation
and floor slab, structural steel frame, precast concrete walls, roof
system and all necessary utilities and support, including all information
systems requirements and facility systems operating manuals. Construct
facility to modern functional and code standards.

11. REQUIREMENT: 154,148 SF ADEQUATE: 32,400 SF SUBSTANDARD: 27,000 SF
PROJECT: Aeromedical Services Clinic Addition. ’
REQUIREMENT: A facility of adequate size and functional configuration is
required to accommodate the KC-10 beddown from Barksdale AFB, LA. Under
BRAC 93 over 668 active duty will be realigned to McGuire AFB, NJ. The
facility will provide medical services to the operational flying mission.
This project is supported by a facility site survey conducted by the
Health Facilities Office-Eastern Region and representatives of the Air
Mobility Command Surgeon’s office. The DoD Medical Space Planning
Criteria model was used to scope requirements.

CURRENT SITUATION: The existing medical facility (previously Walson Army
Community Hospital) is 33 years old, riddled with severe life safety,
utility and mechanical system deficiencies. Projected expenditures in
excess of $67M are required to bring the facility up to NFPA Life Safety
Code and provide a functional structure for delivery of health care in an
ambulatory setting. 1In addition, operating and base support costs alone
are $4.5M annually, generating a $36M requirement over the next eight
years. A new facility (FY98) for non-BRAC driven health care requirements
has been effectively sized for construction ($18M) as an add-on to the
BRAC MILCON. --

IMPACT IF NOT PROVIDED: Health care will severely suffer in a
compromised, unsafe environment to the detriment of the patient population
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1. COMPONENT

AIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW

JERSEY

4. PROJECT TITLE

BASE CLOSURE-AEROMEDICAL SERVICES CLINIC ADDITION

5. PROJECT NUMBER

PTFL943174

and staff.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II Military Handbook
1190, "Pacility Planning and Design Guide”.
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S

1. COMPONENT
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE _{computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-AEROMEDICAL SERVICES CLINIC ADDITION PTFL943174

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:
(a) Date Design Started
(b) Parametric Cost Estimates used to develop costs
(c) Percent Complete as of Oct 1993
(d) Date 35% Designed.
(e) Date Design Complete

: (2) Basis:
v (a) Standard or Definitive Design -
A (b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
{a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
{d) Contract
(e) In-house

(4) Construction Start

other appropriations: N/A

93 OCT 01
Y

35%

93 DEC 01
94 APR 15

($000)

94 OCT

b. EBEquipment associated with this project will be provided from

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

JAIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-COMMUNICATION
IMCGUIRE AIR FORCE BASE, NEW JERSEY | DUCTS
S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
4.18.96 - 135-583 PTFL943157 1,000
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-COMMUNICATION DUCTS LS 500
SUPPORTING FACILITIES 400
MANHOLES LS ( 150)
PAVEMENTS LS ( 60)
UTILITIES Ls ( 60)
FACILITY CONNECTIONS LS ( 70)
SITE IMPROVEMENTS LS ( 60)
SUBTOTAL 900
CONTINGENCY (5%) 45
TOTAL CONTRACT COST 945
SUPERVISION, INSPECTION AND OVERHEAD (6%) 37
TOTAL REQUEST 1,002
TOTAL REQUEST (ROUNDED) o ) 1,000

10. Description of Proposed Construction: Remove and relocate
communication lines/manholes within the foot print of new construction.
Install new manholes and duct banks to service new facilities constructed
in support of BRAC 93. Include jacking under roads and pull ropes in all
lnew ducts.

11. REQUIREMENT: As required.

PROJECT: Provide communication ducts/site work to service new facilities.
REQUIREMENT: Required to support the relocation of KC-10 aircraft from
Barksdale AFB to McGuire AFB as a result of BRAC 93 actions. Provide base
communications to new facilities constructed to support the realignment.
The occupants of the facilities will need phones to be able to accomplish
their job. To provide this service, new buried duct banks and manholes
will be needed. Some existing communication lines will need to be removed
and rerouted during the new construction.

CURRENT SITUATION: The existing base communication system is inadequate
or non-existent in the areas planned for the construction of BRAC
facilities. With the new facilities, additional telephone lines need to
be run from the facilities to the communication switch building.

IMPACT IF NOT PROVIDED: New construction will not be capable of utilizing
the base communications network without being upgraded. Facilities would
be isolated and without sufficient voice or data communications, making it
impossible for the assigned units to operate.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
{AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

JMCGUIRE AIR FORCE BASE, NEW JERSEY
4. PROJECT TITLE 5. PROJECT NUMBER

|BASE CLOSURE-COMMUNICATION DUCTS PTFL943157

12. SUPPLEMENTAL DATA: )
a. Estimated Design Data:

(1) Status: .

(a) Date Design Started 93 OCT 01
(b) Percent Complete as of Jan 1994 352
(c) Date 35X Complete 93 DEC 01
(d) Date Design Complete 94 APR 15

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: KN/A ‘

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No 5<9




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE {computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-ENLISTED
MCGUIRE AIR FORCE BASE, NEW JERSEY DORMITORY

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST(S$000)

4.18.96 721-312 PTFL943176R3 6,000
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| COST {($000)
BASE CLOSURE-ENLISTED DORMITORY SF 43,000 105 4,518
SUPPORTING FACILITIES 88s
UTILITIES Ls ( 29%5)
PAVEMENTS Ls ( 295)
SITE IMPROVEMENTS Ls {__295)
SUBTOTAL 5,400
CONTINGENCY (5%) 270
TOTAL CONTRACT COST 5,670
SUPERVISION, INSPECTION AND OVERHEAD (6%) 340
TOTAL REQUEST 6,010
TOTAL REQUEST (ROUNDED) 6,000

10. Description of Proposed Construction: Facility will include
bedrooms, day rooms, laundry room, utilities, parking lot, side walks,
street lights, and landscaping.

Air Conditioning: 100 Tons.

1l1. REQUIREMENT: 333,600 SF ADEQUATE: O SUBSTANDARD: 240,000 SF
PROJECT: Construct a 168 person enlisted dormitory.

REQUIREMENT: As a result of the BRAC 93 realignment of KC-10 aircraft
from Barksdale AFB, a dormitory is needed to house 168 enlisted personnel.
The Air Force requires that unaccompanied enlisted personnel be provided
with housing conducive to their proper rest, relaxation and personal
well-being. Properly designed and furnished quarters providing some
degree of individual privacy are essential to the successful
accomplishment of the increasingly complicated and important jobs these
people must perform.

CURRENT SITUATION: The base has insufficient facilities to accommodate
the unaccompanied enlisted personnel who will relocate in support of the
realignment of KC-10 aircraft. Local rentals and utilities are so
expensive enlisted personnel cannot afford to live off base.

IMPACT IF NOT PROVIDED: Adequate living quarters will not be available
for personnel to live on base.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
This project is included in Part II of Military Handbook 1190, "Facility
Planning and Design Guide".
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1. COMPONENT 2. DATE :
PY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-ENLISTED DORMITORY PTFL943176R3

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 15
(d) Date 35% Designed. 93 DEC 28
(e) Date Design Complete 94 SEP 25

(2) Basis:
{(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
{(a) Production of Plans and Specifications
(b) 2all Other Design Costs
(¢} Total
{(d) Contract
(e) In-house

(4) Construction Start 95 APR

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

|AIR_FORCE (computer generated)
T3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-CONTINGENCY
MCGUIRE AIR FORCE BASE, NEW JERSEY COMMUNICATIONS ELEMENT
Ts. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
4.18.96 - 131-111 PTFL943160 1,950
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY! COST ($000)
BASE CLOSURE-CONTINGENCY COMMUNICATIONS
ELEMENT LS 1,233
COMMUNICATIONS FACILITY SF 1,600 135{ ( 216)
COMM WAREHOUSE SF | 15,000 63| ( 945)
COMM VAULT . SF 400 180 ( 72)
SUPPORTING FACILITIES 500
UTILITIES LS ( 185)
PAVEMENTS LS ( 105)
SITE IMPROVEMENTS LS ( 145)
PREWIRED WORK STATIONS LS (__65)
SUBTOTAL 1,733
CONTINGENCY (5%) 87
TOTAL CONTRACT COST 1,820
SUPERVISION, INSPECTION AND OVERHEAD (6%) 109
TOTAL REQUEST 1,929
TOTAL REQUEST (ROUNDED) - 1,950

10. Description of Proposed Construction: Construct a facility to house
the Contingency Communications Element (CCE). The facility will be

{masonry, with all utilities and necessary support.

11. REQUIREMENT: 17,000 SF ADEQUATE: O SUBSTANDARD: 17,000 SF
PROJECT: Construct a Contingency Communication Element Facility (CCE).
REQUIREMENT: The CCE is presently located in building 1802 which will be
demolished to provide room for the construction of the KC-10 simulator
complex. The CCE is a communications theater augmentation support force;
a facility is required at the home base to support the unit. Their
mission is worldwide deployment and establishment of temporary
communications support ‘at locations where none exist. A project is needed
to construct a facility to house all personnel and equipment assigned to
the CCE. )

CURRENT SITUATION: All vacant facilities have been allocated and no
buildings remain which can house this function. There is vacant property
on base which can be utilized for construction of this facility.

IMPACT IF NOT PROVIDED: Unless the CCE is moved to a new location, the
construction of the new BRAC KC-10 complex can not occur and the movement
from Barksdale will be delayed. A facility will be required for the CCE
to ensure the unit retains the capability to perform its mission.
ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
|AIR FORCE computer generated)

3. INSTALLATION AND LOCATION

IMCGUIRE ATIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

BASE CLOSURE-CONTINGENCY COMMUNICATIONS ELEMENT

5. PROJECT NUMBER

PTFL943160

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:
(a) Date Design Started
(b) Percent Complete as of Jan 1994
(¢) Date 35Z Complete
(d) Date Design Complete

(2) Basis:
(a) Standard or Definitive Desian -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start

other appropriations: N/A

93 OCT 01

352
93 DEC 01
94 APR 15

($000)

94 OCT

b. Equipment associated with this project will be provided from

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
MCGUIRE AIR FORCE BASE, NEW JERSEY BASE CLOSURE-UPGRADE ROADS

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 851-147 PTFL943167 1,400
9. COST ESTIMATES

UNIT COST

ITEM U/M{QUANTITY| cOST ($000)
BASE CLOSURE-UPGRADE ROADS SY |360,000 3 1,080
SUPPORTING FACILITIES 110
UTILITIES LS ( 55)
PAVEMENTS LS ( 40)
SITE IMPROVEMENTS Ls (__15)
SUBTOTAL 1,190
CONTINGENCY (10%) 119
TOTAL CONTRACT COST 1,309
SUPERVISION, INSPECTION AND OVERHEAD (6%) 79
TOTAL REQUEST 1,388
TOTAL REQUEST (ROUNDED) 1,400

10. Description of Proposed Construction: Repair existing roads that
will be damaged by high volume of heavy vehicular construction equipment
involved in BRAC MILCON program. Upgrade existing roads in the new
construction area to carry the additional traffic.

11. REQUIREMENT: As required.

PROJECT: Repair and upgrade base roads that, due to construction of new
facilities dictated by BRAC action, will need repairs because of damage
caused by construction activities.

REQUIREMENT: To support the relocation of KC-10 aircraft from Barksdale
AFB to McGuire AFB as a result of BRAC 93 actions. Repair the base roads
severely damaged by the daily movement of conatruction vehicles. The main
repair efforte will be on Arnold Avenue as it is closest to and runs
parallel to the aircraft apron.

CURRENT SITUATION: The integrity of the existing roadway surfaces are
sufficient for the current vehicular traffic. However, the heavy
construction traffic associated with the BRAC projects will damage the
roads and repairs will be necessary. The new facilities and increase in
personnel will also require widening and realigning of some of the roads.
IMPACT IF NOT PROVIDED: The construction activity will make the roads
unusable.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT

AIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

{computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE

S. PROJECT NUMBER

BASE CLOSURE-UPGRADE ROADS PTFL943167
12. SUPPLEMENTAL DATA:
a. Estimated Design Data:
(1) Status:
(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 35%
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 15
(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -
(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house
(4) Construction Start 94 OCT
b. Equipment associated with this project will be provided from
other appropriations: N/A
DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT

USAFR

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE
BASE CLOSURE-SQUADRON
OPERATIONS /AMU FACILITY

S. PROGRAM ELEMENT|{6. CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST(S000)

$5396F 141-753 PTFL943102 6,900
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| coOsT ($000)

BASE CLOSURE-SQUADRON OPERATIONS/AMU
FACILITY LS 5,645

SQUADRON OPERATIONS FAC/AMU (24 PARA) sF | 37,000 13s| (4,995)

REPAIR INTERIM FACILITY LS ( 450)

DEMOLITION LS ( 200)
SUPPORTING FACILITIES 550

UTILITIES LS ( 265)

PAVEMENTS LS ( 60)

SITE IMPROVEMENTS Ls ( 80)

PARKING LS (_ 145)
SUBTOTAL 6,195
CONTINGENCY (5%) 310
TOTAL CONTRACT COST 6,505
SUPERVISION, INSPECTION AND OVERHEAD (6%) 390
TOTAL REQUEST 6,895
TOTAL REQUEST (ROUNDED) 6,900

provided.
Air Conditioning:

Demolish building 1814.
20 Tons.

10. Description of Proposed Construction:
construction to include concrete foundation and floor slab, steel framing
and trusses, brick masonry walls and sloped metal standing seam roof. All
supporting pavements and utilities are included.

Project provides for the

Parking for 120 cars is

11. REQUIREMENT:
PROJECT:
REQUIREMENT:

37,000 SF ADEQUATE:

management and training functions.

interim use (B1810).
CURRENT SITUATION:

available to support this requirement.
IMPACT IF NOT PROVIDED:

the Reservists.
ADDITIONAL:

O SUBSTANDARD: O

Construct a Reserve Squadron Operations/AMU facility.

A squadron operations facility to provide offices, training -
rooms, locker rooms, briefing areas, flightline organic maintenance,
administrative and personnel management areas to support the operation of
a Reserve Associate KC-10 flying squadron and its organic maintenance
Since the squadron is programmed to
move to McGuire Air Force Base prior to the completion of this facility,
the project includes funds to repair an existing sub-standard building for

The Reserve Associate squadron is being relocated from
Barksdale AFB LA to McGuire AFB NJ in FY 96.

No adequate facilities are

Although the unit can operate temporarily in the
existing renovated facilities, their location and condition will cause
operational innefficiencies and will waste the limited training time of
Ultimately, mission readiness will be degraded.

Funding will be from the Base Closurer Account. The
criteria/scope of this project is not included in Part II of Handbook
1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76

Previous editions are obsolete.

Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
USAFR {computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-SQUADRON OPERATIONS/AMU FACILITY PTFL943102

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(¢) Percent Complete as of Oct 1993 35%
(d) Date 35% Designed. 94 FEB 01
(e) Date Design Complete 94 SEP 01

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
{c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 DEC

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-ADD TO BASE
MCGUIRE AIR FORCE BASE, NEW JERSEY SUPPLY

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 442-758 PTFL943168 300
9. COST ESTIMATES

UNIT COST

ITEM u/M|QUaNTITY| cosT ($000)
BASE CLOSURE-ADD TO BASE SUPPLY 205
MODULAR STORAGE VAULT sF | 2,000 65 (130)
INSTALLATION LS ( 75)
SUPPORTING FACILITIES 60
UTILITIES LS ( 40)
SITE IMPROVEMENTS LS ( 20)
SUBTOTAL 265
CONTINGENCY (5%) 13
TOTAL CONTRACT COST 278
SUPERVISION, INSPECTION AND OVERHEAD (6%) 17
TOTAL REQUEST 295
TOTAL REQUEST (ROUNDED) 300

10. Description of Proposed Construction: Add a 2000 SF modular storage
unit to the supply building (3101) to store weapons and other equipment

lrequiring high security storage.

11. REQUIREMENT: 2,000 SF ADEQUATE: O SUBSTANDARD: O

PROJECT: Add a modular storage unit to the existing supply building
(3101) to store weapons.

REQUIREMENT: The realignment of the KC-10s from Barksdale AFB will
require storage space for over 600 weapons and associated ammunition, and
storage space for over 2400 A, B, C, and E mobility bags.

CURRENT SITUATION: Weapons and mobility bags are currently being stored
in numerous facilities throughout the base. There is no storage space
available to store the additional weapons, ammunition, and mobility bags
needed to support the KC-10 mission. In addition, the security police
currently store their mobility bags in building 1813 which will be
demolished to make room for the Squadron Operations/AMU compound -
replacement storage needs to be provided for their equipment. The
Contingency Communications Element stores most of their equipment in
building "1802 which will also be demolished to support the Squadron
Operations/AMU compound. The facility housing the SOLL II mission will
also be demolished. There is no additional suitable storage space on the
base to handle these requirements. A solution is to move the weapons
s8tored in building 3423 and use this building to consolidate the storage
of mobility bags for support units such as civil engineering and the
security police. The flying units will consolidate the storage of their
mobility gear in building 3101. With the construction of a 2000 SF
addition to this building, all the weapons and equipment requiring high
security storage can be consolidated and protected with the least impact

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No

68




m

1. COMPONENT 2. DATE
PY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-ADD TO BASE SUPPLY PTFL943168

on base supply’s and security police manning.

IMPACT IF NOT PROVIDED: There will not be any storage space for the
weapons and mobility gear assigned to and needed to support the KC-10
personnel. Without the weapons and mobility gear, the units will not be
able to support their required mobility mission.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT

AIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJEET TITLE

BASE CLOSURE-ADD TO BASE SUPPLY

5.

PROJECT NUMBER

PTFL943168

12.

b.

SUPPLEMENTAL DATA:

Estimated Design Data:

(1)

(2)

3)

(4)

Status:
(a) Date Design Started

93 ocr 01

(b) Parametric Cost Estimates used to develop costs Y

(c) Percent Complete as of Oct 1993
(d) Date 35% Designed.
(e) Date Design Complete

Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs

{(¢) Total

(d) Contract

(e) In-house

Congtruction Start

Equipment associated with this project will be provided
other appropriations: N/A

35%
93 DEC 01
94 APR 15

($000)

94 OCT

from

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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K.L Sawyer AFB, Michigan Package
FY 1994 Forms 1391 (Family Housing Construction Project Data)




1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
JAIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
MCGUIRE AIR FORCE BASE, NEW JERSEY BASE CLOSURE - FAMILY HOUSING
Ts. PROGRAM ELEMENT|6. CATECORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
4.18.96 711-142 PTFL943179 49,533
' 9. COST ESTIMATES
UNIT COST
ITEM U/MIQUANTITY| COST ($000)
HOUSING UNITS UN 391 | 65,454 25,593
SUPPORTING FACILITIES 19,122
SITE PREPARATION/LANDSCAPING LS ( 2,053)
ROADS AND PAVING LS (1,517)
UTILITIES LS ( 4,695)
WETLAND & STREAM PROTECTION/MITIGATION LS ( 2,000)
RECREATION LS (1,071)
DEMO & ASBESTOS/LEAD PAINT ABATEMENT LS ( 5,441)
GARAGES LS (_2,346)
SUBTOTAL 44,715
CONTINGENCY (5%) 2,236
TOTAL CONTRACT COST ‘ 46,951
SUPERVISION, INSPECTION AND.OVERHEAD (5.5%Z) ) ’ 2,582
TOTAL REQUEST : 49,533
{AREA COST FACTOR 1.15

10. Description of Proposed Construction: Construct 391 housing units &
all support facilities to meet whole house/neighborhood standards.
Includes HVAC, carpeting, energy conservation features, appliances,
garages, site preparation, utilities including upgrade of lift station,
roads, landscaping, privacy fencing, & youth recreation facilities.
Demolish/dispose of existing units & infrastructure, asbestos & lead paint

NET PROJECT $/ NO.

UNIT TYPE AREA FACTOR NSF UNITS TOTAL_COST
JNCO 2BR 950 1.09 55 187 10,650,118
JNCO 3BR 1200 1.09 55 53 3,812,820
JNCO 4BR 1350 1.09 55 25 2,023,313
SNCO 3BR 1350 1.09 55 3 2,670,773
SNCO 4BR 1450 1.09 55 11 956,203
CGO 2BR 950 1.09 55 53 3,018,483
CGO  3BR 1350 1.09 55 11 890,258
CGO  4BR 1450 1.09 55 2 173,855
FGO - 3BR 1400 1.09 35 11 923,230
FGO  4BR 1550 1.09 55 4 371,690
SGO _ 4BR 1700 1.09 35 1 101,915

391 25,592,658

11. PROJECT: Construct 391 family housing units.

REQUIREMENT: To provide adequate quarters for Air Force members and their
families assigned to this installation as part of the relocation of KC-10
aircraft from Barksdale AFB.

CURRENT SITUATION: McGuire AFB will not have a sufficient number of

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
JAIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

JMCGUIRE AIR FORCE BASE, NEW JERSEY

4. PROJECT TITLE 5. PROJECT NUMBER

|BASE CLOSURE - FAMILY HOUSING PTFL943179

family housing units to support ongoing realignment/closure actions.
IMPACT IF NOT PROVIDED: Air Force families will be forced to live off
base at a greater distance away from the base and/or in unsuitable or
expensive housing.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

This project meets the criteria/scope specified in Part II of Military
Handbook 1190, "Facility Planning and Design Guide."™ Erosion and sediment
control measures will comply with all New Jersey state and federal
environmental policies and laws, ie, Executive Order, National Clean Water
Act, etc. Construction to be on existing Fort Dix property.

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No




Tri-Service Family Housing Cost Model

SERVICE AIR FORCE

LOCATION MCGUIRE AIR FORCE BASE, NEW JERSEY

BASELINE:
( 391 ) (1092 ) ( 55) = $23,479,500
(No. Units) ( ANSF ) ($/NSF) = 5' Line Cost
PROJECT FACTORS:
(1.15) ( 0.96 ) « 0.99 ) = 1.09
( ACF ) (Project Size) ( Unit Size ) = Project Factor
HOUSING COST:
( 23,479,500 ) ( 1.09 ) = ___ §25,592,656
( 5' Line Cost ) (Project Factor) = Housing Cost
( 0 ) (1.15) ( 391) = $0
(Solar Unit Cost) ( ACF ) ( Units ) = Total Project Solar Cost
(( 25,592,656 ) + ( 0/« 391 ) = $65,454
(( Housing Cost ) + ( Solar )) / (No. Units ) = Average Unit Cost
SUPPORTING COST:
MANAGEMENT OFFICE 0
MAINTENANCE FACILITY 0
SITE PREPARATION/LANDSCAPING 2,053,000
ROADS AND PAVING 1,516,740
UTILITIES 4,695,000
WETLAND & STREAM PROTECTION/MITIGATION 2,000,000
. RECREATI.N 1,070,640
DEMO & ASBESTOS/LEAD PAINT ABATEMENT 5,441,000
GARAGES 2,346,000
Support Cost 19,122,380
SUMMARY :
( 25,592,656 ) + ( 0) +( 19,122,380 ) = $44,715,036
( Housing Cost ) + ( Solar Cost ) + ( Support Cost ) = Subtotal
( 44,715,036 ) ( 1.050 ) ( 1.055) = $49,533,081 Say: $49,533,000
( Subtotal ) (Contingency) ( SIOH ) = Project Cost (Round)
( 49,533,000 ) / ( 391 ) (1092) (1.15) = $101
_(__Project Cost ) / (# of Units) ( ANSF ) ( ACF ) = Total Project Cost/SF
PROJECT SIZE FACTOR - (# OF UNITS) UNIT SIZE - (AVG NET SF)
1 - 4 =1.15 100 - 199 = 1.00 600-749 = 1.05 1051-1150 = 0.99
5 - 19=1.10 200 - 299 = 0.98 750-849 = 1.03 1151-1250 = 0.98
20 - 49 =1.05 300 - 499 = 0.96 850-949 = 1.01 1251-1350 = 0.97
50 - 99 =1.02 500+ = 0.95 950-1050 = 1.00 1351+ = 0.96
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March Air Force Base, California Package

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993

USAF/MARCH AFB, CA
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY1994 FY1995 FY 1996
Military Construction 46,070 29,660 0
Family Housing - Construction 0 54,533 0
- Operations 0 0 0
Environmental 29,903 44,957 15,292
Operation & Maintenance 3,756 11,852 25,851
Military Personnel - PCS 0 0 7,640
Other 256 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 79,985 141,002 48,783
Revenues from Land Sales (-) 0 0 0
Funded from Prior Year Balances -20,216 -96,045 0
BUDGET REQUEST 59,769 44957 48,783
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0
SAVINGS:
Military Construction 2,650 7,700 5,130
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 0
Military Personnel 0 4,670 21,310
Other 0 0 4,580
Civilian ES 0 0 0
Military ES 0 0 -933
TOTAL SAVINGS 2,650 12,370 31,020
NET IMPLEMENTATION COSTS:
Military Construction 43,420 21,960 -5,130
Family Housing - Construction 0 54,533 0
- Operations 0 0 0
Environmental 29,903 44,957 15,292
Operation & Maintenance 3,756 11,852 25,851
Military Personnel - PCS 0 -4,670 -13,670
Other 256 0 -4,580
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 77,335 128,632 17,763

EXHIBIT BC-02
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BASE REALIGNM™NT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/MARCH AFB, CA
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY1997 FY1998 FY1999 FY94-99
Military Construction 0 0 0 75,730
Family Housing - Construction 0 0 0 54,533
- Operations 0 0 0 0
Environmental 649 55369 61,385 207,555
Operation & Maintenance 55,723 0 0 97,182
Military Personnel - PCS 0 0 0 7,640 i
Other 0 0 0 256
Homeowners Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 56,372 55369 61,385 442,896
Revenues from Land Sales (-) 0 0 0 0
Funded from Prior Year Balances 0 0 0 -116,261
BUDGET REQUEST 56,372 55,369 61,385 326,635
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 0
SAVINGS:
Military Construction 14,850 0 0 30,330
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 0 0 0 0
Military Personnel 28,830 29,440 30,100 114,350
Other 15,300 15,630 15,970 51,480
Civilian ES 0 0 0 0
Military ES -933 -933 -933 -933
TOTAL SAVINGS 58,980 45,070 46,070 196,160
NET IMPLEMENTATION COSTS:
Military Construction -14,850 0 0 45,400
Family Housing - Construction 0 0 0 54,533
- Operations 0 0 0 0
Environmental 649 55,369 61,385 207,555
Operation & Maintenance 55,723 0 0 97,182
Military Personnel - PCS -28,830  -29,440 -30,100 -106,710
Other -15,300  -15,630 -15,970 -51,224
Homeowners Assistance Program 0 0 0 0
Revenues from Land Sales (-) 0 0 0 0

NET IMPLEMENTATION COSTS  -2,608 10299 15315 246,736
EXHIBIT BC-02 /5
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U.S. Air Force/March Air Force Base, California

Closure Package: March AFB, Califomia, is scheduled for realignment in FY1996/2. The 22nd Air
Refueling Wing will inactivate. The KC-10 (Active and Associate Reserve) aircraft will be relocated to
Travis AFB, California. The Southwest Air Defense Sector will remain at March in a cantonment area
pending the outcome of a NORAD sector consolidation study. If the sector remains it will be transferred
to the Air National Guard (ANG). The 445th Airlift Wing Air Force Reserve (AFRES), 452nd Air
Refueling Wing (AFRES), 163rd Reconnaissance Group (ANG) (Becomes an Air Refueling Group), the
Air Force Audit Agency, and the Media Center (from Norton AFB, California) will remain and the base
will convert to a reserve base. Additionally, the Army Corps of Engineers Unit, the US Customs Aviation
Operation Center West, and the Drug Enforcement Agency aviation unit will remain at March.

One Time Implementation Costs:

Mili . :on:

Fiscal Year Amount
Location Project Title of Award ($000)
- EX1994

Travis AFB KC-10 Squad Operations/ AMU 1994 9,500
Travis AFB Hydrant Fueling System (19) 1994 19,000
Travis AFB Demolition of Acft Maintenance Docks 1994 2,150
Travis AFB Renovate Interim Squadron Operations 1994 400
Travis AFB Interim Facilities 1994 820
Travis AFB KC-10 Maintenance Complex 1994 14,200
Total 1994 46,070
EY 1995
March AFB Alter Wing HQ/Admin (AFRES) 1995 1,150
March AFB Alter Medical Training Fac (AFRES) 1995 860
March AFB Alter Dining Hall (AFRES) 1995 2,100
March AFB Alter Weap/Storage Comm (AFRES) 1995 500
March AFB Alter Support Facilities (AFRES) 1995 500
March AFB BCE Maint Shop/Storage (AFRES) 1995 1,000
March AFB Isolate Util/Perimeter Fence (AFRES) 1995 3,000
Travis AFB Squadron Operations Facility (AFRES) 1995 8,200
Travis AFB Upgrade Roads 1995 300
Travis AFB Child Development Center 1995 2,550
Travis AFB KC-10 Squadron Operations/AMU 1995 9,500
Total 1995 29,660

Conjunctively Funded Construction: N/A

Eamily Housing Construction:

Fiscal Year Amount

/6




Laocation Project Title of Award (3000)
Travis AFB Family Housing (384 UN) 1995 54,553

Total 1795 54,553

Eamily Housing Operations: N/A.

Operation and Maintenance: $11.9 Million -
Military Personnel: N/A

Other Procurement:. N/A

Revenues From Land Sales: N/A

Enviroomental: $44.9 Million.

Savings: Savings identified are generated by no longer operating the facility. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.
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1. COMPONENT
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
JAIR FORCE (computer generated)

. DATE

3. INSTALLATION AND LOCATION

1TRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE
BASE CLOSURE-KC-10 SQUADRON
| OPERATIONS /AMU

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST($000)

TOTAL REQUEST (ROUNDED)

4.18.96 141-753 XDAT953306 9,500
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST (5000)
BASE CLOSURE-KC-10 SQUADRON
OPERATIONS /AMU SF | 39,200 165 6,468
SUPPORTING FACILITIES 2,045
UTILITIES LS ( 750)
PAVEMENTS LS ( 600)
SITE IMPROVEMENTS LS ( 455)
PREWIRED WORK STATIONS EA 40 6,000 (__240)
SUBTOTAL 8,513
CONTINGENCY (5%) 426
TOTAL CONTRACT COST 8,939
SUPERVISION, INSPECTION AND OVERHEAD (62) 536
TOTAL REQUEST 9,475
9,500

10. 'Description of Proposed Construction:

This facility will follow the
design guidance for use as an operational building for planning, briefing,
administration; and for tool kit storage, tool crib, support equipment,
administration, ready room, and support area for maintenance personnel.

CURRENT SITUATION:
Consolidated Sq Ops/AMU function at Travis AFB.
IMPACT IF NOT PROVIDED:

efficient operational organization.
ADDITIONAL:

"Facility Planning and Design Guide."

Facility will be two-story, with standing seam metal roof. Includes
|prewired workstations.

11. REQUIREMENT: 333,463 SF ADEQUATE: 0 SUBSTANDARD: 255,063 SF
PROJECT: Construct a Consolidated Squadron Operations/AMU facility.
REQUIREMENT: A facility capable of housing all functional elements of an

operational squadron to include air crews, aircraft maintainers, life

support personnel, administrative staff, command and control personnel,
and all organizational supplies and equipment into a single location is
required due to the BRAC 93 realignment of March AFB, CA. This
consolidation will promote the concept of this squadron being one cohesive
unit working to project aircraft for training and mission sorties.
There is no facility adequate to support a KC-10

If this facility is not constructed, operations,
maintenance, and support personnel will continue to be located in separate
buildings and will never develop the cohesiveness necessary to gel as an

Funding is to be provided from the Base Closure Account.
This project is not included in Part II of Military Handbook 1190,

DD FORM 1391, DEC 76

Previous editions are obsolete.

Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
|AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

|TRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE 5. PROJECT NUMBER
|BASE CLOSURE-KC-10 SQUADRON OPERATIONS/AMU XDAT953306

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01

(b) Percent Complete as of Jan 1993 y 4

(c) Date 352 Complete 93 DEC 01

(d) Date Design Complete 94 APR 01
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 JUL

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No 79




1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
|AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-HYDRANT FUELING
TRAVIS AIR FORCE BASE, CALIFORNIA SYSTEM
5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
4.18.96 121-122 XDAT953314 19,000
9. COST ESTIMATES
UNIT COST
: ITEM U/MIQUANTITY!| COST ($000)
BASE CLOSURE-HYDRANT FUELING SYSTEM EA 19 | 60,000 1,140
SUPPORTING FACILITIES 15,930
UTILITIES LS ( 100)
PAVEMENTS LS ( 1,650)
SITE IMPROVEMENTS LS ( 250)
PUMP HOUSE LS ( 5,600)
DISTRIBUTION PIPE LF 7,400 700{ ( 5,180)
STORAGE TANKS (2 EA) LS ( 1,050)
DEMOLISH EXIST SYSTEM LS (_2,100)
SUBTOTAL 17,070
CONTINGENCY (5%) 854
TOTAL CONTRACT COST . 17,924
SUPERVISION, INSPECTION AND OVERHEAD (6%) 1,075
TOTAL REQUEST 18,999
TOTAL REQUEST (ROUNDED) 19,000

10. Description of Proposed Construction: Provide a 2400 gpm type III
hydrant fuel system to service KC-10 aircraft, each hydrant pit capable of
uploading 1200 gpm. Construct a new 10,000 BBL operating storage tank and
refurbish the existing 10,000 BBL operating tank. Provide an emergency
standby diesel generator for the pumphouse and provide three-truck

1fillstands. All necessary support as required.

11. REQUIREMENT: 84 EA ADEQUATE: 18 EA SUBSTANDARD: 47 EA

PROJECT: Construct aircraft hydrant refueling system.

REQUIREMENT: Provide an environmentally acceptable capability for
refueling KC-10 aircraft relocating from the BRAC 93 realignment of March
AFB, CA.

CURRENT SITUATION: Travis AFB has no refueling pits to support KC-10
aircraft. Use of trucks to refuel these large aircraft is not an
acceptable solution due to Environmental Protection Agency restrictions on
increasing truck use and the inability of trucks to deliver enough fuel.
IMPACT IF NOT PROVIDED: KC-10 Operations from Travis AFB will be severely
restricted and will not be able to meet mission requirements because of
the time it will take to load fuel.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

This project is not included in Part II of Military Handbook 1190,
"Facility Planning and Design Guide.*"
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|AIR FORCE

1. COMPONENT

2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

3. INSTALLATION AND LOCATION

|TRAVIS AIR FORCE BASE, CALIFORNIA

(2)

(3)

4. PROJECT TITLE S. PROJECT NUMBER

|BASE CLOSURE-HYDRANT FUELING SYSTEM XDAT953314

(a)
(b)
(c)
(d)
(e)

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

Date Design Started 93 OCT 01
Parametric Cost Estimates used to develop costs Y
Percent Complete as of Jan 1993 4
Date 35% Designed. . 93 DEC 01
Date Design Complete 94 APR 01

Basis:

(a)
(b)

Standard or Definitive Design -
Where Design Was Most Recently Used -

Total Cost (c) = (a) + (b) or (d) + (e): ($000)

(a)
(b)
(c)
(d)
(e)

Production of Plans and Specifications
All Other Design Costs

Total

Contract

In-house

(4) Construction Start 94 JUL

b. Equipment associated with this project will be provided from
other appropriations: N/A '

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
|AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-DEMOLITION OF
TRAVIS AIR FORCE BASE, CALIFORNIA |LARGE ACFT MAINTENANCE DOCKS
Ts. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($S000)
4.18.96 211-173 XDAT953318 2,150
' 9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-DEMOLITION OF LARGE ACFT
MAINTENANCE DOCKS SF | 61,000 26 1,586
SUPPORTING FACILITIES 350
ASBESTOS REMOVAL LS ( 35)
PAVEMENT LS ( 105)
UTILITIES LS ( 105)
SITE IMPROVEMENTS LS (_105)
SUBTOTAL 1,936
CONTINGENCY (5X) 97
TOTAL CONTRACT COST 2,033
SUPERVISION, INSPECTION AND OVERHEAD (6%) 122
TOTAL REQUEST 2,155
TOTAL REQUEST (ROUNDED) _ 2,150 |

10. Description of Proposed Construction: Work includes the demolition
and removal of three existing nose dock hangers, disconnection and removal
lof affected utilities, and repair and leveling of the apron surface.

11. REQUIREMENT: As required.

PROJECT: Demolition and removal of the three existing nose dock hangars
and affected utilities and repairs to the surface of the pavement.
REQUIREMENT: The hangers need to be demolished and removed to provide the
required ramp area for parking of 19 KC-10 aircraft relocating due to BRAC
93 realignment of March AFB, CA. To meet this requirement, the aircraft
will have to be spread out and all available ramp surface utilized. The
61,000 SF these three delapidated hangars occupy is needed for aircraft
parking as there is a shortage in usable ramp space. The concrete surface
(hangar floors) will need to be repaired to allow aircraft to taxi over it
and park without causing foreign object damage to the engines or tires.
CURRENT SITUATION: There is not sufficient ramp space to adjust the
aircraft parking around the hangars and they need to be removed.

IMPACT IF NOT PROVIDED: A functional deployment of 19 KC-10 aircraft to
Travis AFB on a permanent basis would not be possible. There would not be
sufficient ramp space to safely park all the aircraft.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

This project is not included in Part II of Military Handbook 1190,
"Facility Planning and Design Guide."

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
JAIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

TRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE 5. PROJECT NUMBER
|BASE CLOSURE-DEMOLITION OF LARGE ACFT MAINTENANCE DOCKS XDAT953318

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01

(b) Percent Complete as of Jan 1993 b4

(c) Date 35% Complete 93 DEC 01

(d) Date Design Complete 94 APR 01
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total )
(d) Contract
(e) 1In-house

(4) Construction Start 94 JUL

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No 83
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-RENOVATE INTERIM

TRAVIS AIR FORCE BASE, CALIFORNIA SQUADRON OPERATIONS
S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 141-753 XDAT953322R 400

9. COST ESTIMATES
UNIT COST
ITEM U/M]QUANTITY| COST ($000)

BASE CLOSURE-RENOVATE INTERIM SQUADRON
OPERATIONS LS 314
SUPPORTING FACILITIES 30

SUPPORTING FACILITIES LS (_30)
SUBTOTAL 344
CONTINGENCY (10%) 34
TOTAL CONTRACT COST 378
SUPERVISION, INSPECTION AND OVERHEAD (6%) _23
TOTAL REQUEST 401
TOTAL REQUEST (ROUNDED) 400

10. Description of Proposed Construction: Renovate facilities for
squadron operations. These facilities will provide temporary locations
for conducting squadron operations while permanent Sq Ops/AMUs are being
Jconstructed. All necessary support as required.

11. REQUIREMENT: As required.

PROJECT: Provide interim KC-10 squadron operations facilities.
REQUIREMENT: BRAC 93 realignment of March AFB, CA requires facilities to
allow a temporary workplace for the operations and maintenance personnel
prior to construction of a permanent facility also programmed under BRAC
93 realignment. '

CURRENT SITUATION: Construction completion of the proposed Sq Ops/AMUs
for the KC-10 aircraft projected to be realigned to Travis AFB is not
possible initially. There are, however, vacant facilities that could be
force-used while new facilities are designed and constructed. These
facilities, located in the 800 block, require renovation and interior
modification before they can be used for the interim period.

IMPACT IF NOT PROVIDED: These facilities will provide part of the
flexibility necessary to house operations and maintenance personnel
awaiting new Sq Ops/AMU facilities.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
This project is not included in Part Ii of Military Handbook 1190,
"Facility Planning and Design Guide."

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

TRAVIS AIR FORCE BASE, CALIFORNIA
4. PROJECT TITLE 5. PROJECT NUMBER

|BASE CLOSURE-RENOVATE INTERIM SQUADRON OPERATIONS XDAT953322R

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:
(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(¢) Percent Complete as of Jan 1993 b
(d) Date 35Z Designed. 93 DEC 01
(e) Date Design Complete 94 APR 01
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(¢) Total
(d) Contract
(e) 1In-house

(4) Construction Start 94 JUL

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No 85
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1. COMPONENT 2. DATE

FY 1994 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

AIR FORCE

3. INSTALLATION AND LOCATION 4. PROJECT TITLE

TRAVIS AIR FORCE BASE, CALIFORNIA

BASE CLOSURE-INTERIM
FACILITIES

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST($S000)

4.18.96 141-753 XDAT953302 820
9. COST ESTIMATES
UNIT COST
. ITEM U/M|QUANTITY| cOST ($000)
BASE CLOSURE-INTERIM FACILITIES LS 570
SUPPORTING FACILITIES 135
UTILITIES LS ( 95)
PAVEMENTS Ls ( 20)
SITE IMPROVEMENTS LS (_20)
SUBTOTAL 705
CONTINGENCY (10%) _n
TOTAL CONTRACT COST 776
SUPERVISION, INSPECTION AND OVERHEAD (6%) _41
TOTAL REQUEST 823
TOTAL REQUEST (ROUNDED) 820

10. Description of Proposed Construction: Perform interior renovations
and support work (including utilities) to provide interim facilities for
units relocating in support of BRAC 93.

1l. REQUIREMENT: As required.

PROJECT: Provide interim support facilities for units relocating to
Travis AFB in support of BRAC 93 realignments.

REQUIREMENT: The construction of the permanent facilities cannot be
completed before the units must move from March AFB. Interim facilities
and support work are required to allow the relocated units to operate at
Travis. These facilities will be provided by altering existing
facilities.

CURRENT SITUATION: There are no facilities on the base that can be used
as acceptable interim facilities without alterations. Because of the
shortage of usable facilities/space, innovative work arounds will be
required to provide initial/temporary work areas for the KC-10 personnel.
IMPACT IF NOT PROVIDED: There will be no facilities to move into and the
mission will be unable to begin operations from Travis AFB.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide™.

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT

AIR FORCE (computer generated)

PY 1994 MILITARY CONSTRUCTION PROJECT DATA

2. DATE

3. INSTALLATION AND LOCATION

TRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE

5. PROJECT NUMBER

other appropriations: N/A

BASE CLOSURE-INTERIM FACILITIES XDAT953302
12. SUPPLEMENTAL DATA:
a. Estimated Design Data:
(1) Status:
(a) Date Design Started 93 ocCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Jan 1993 3
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 01
(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -
(3) Total Cost (¢) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All other Design Costs
(c) Total
{d) Contract
(e) In-house
(4) Construction Start 94 JUL

b. Equipment associated with this project will be provided from

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA

|AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-KC-10 MAINTENANCE
TRAVIS AIR FORCE BASE, CALIFORNIA COMPLEX
Ts. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
4.18.96 211-179 XDAT953336 14,200
— 9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST | ($000)
BASE CLOSURE-KC-10 MAINTENANCE COMPLEX LS 8,310
FUEL SYSTEMS MAINTENANCE DOCK SF | 42,000 180{ ( 7,560)
DASH 21 STORAGE/ ASSEMBLY SF | 10,000 75| (. 750)
SUPPORTING FACILITIES 4,530
UTILITIES LS ( 1,370)
SITE IMPROVEMENTS LS ( 720)
PAVEMENTS LS ( 720)
SPECIAL FIRE PROTECTION SYSTEMS LS ( 1,105)
OTHER SUPPORTING FACILITIES LS (_615)
SUBTOTAL 12,840
CONTINGENCY (5%) 642
TOTAL CONTRACT COST 13,482
SUPERVISION, INSPECTION AND OVERHEAD (6%) ) 809
TOTAL REQUEST : 14,291
TOTAL REQUEST (ROUNDED) 14,200

10. Description of Proposed Construction: Provides space for aircraft
maintenance bay, fuel cell repair area, shop space, and building support.
Includes systems for mechanical ventilation, fume sensing and alarm, fire
extinguishing; structure consists of drainage trenches, concrete
foundation, floor slab, metal walls, sloping metal roof, metal doors and
Jtrack, heating, explosion proof electric, plumbing, and mechanical systems
11. REQUIREMENT: 52,000 SF ADEQUATE: O SUBSTANDARD: 0

PROJECT: Construct a combination fuel system maintenance/hangar
maintenance facility to perform all types of aircraft maintenance and
repairs.

REQUIREMENT: BRAC 93 realignment of March AFB, CA :equires an adequate
facility, properly sized and configured for KC-10 aircraft maintenance,
test and evaluation of aircraft systems, and fuel cell work. Facility
also includes space for dash 21 storage and work. This facility provides
indoor aircraft jacking, flight control replacement, rigging and other
required heavy maintenance that needs stable environments (little or no
wind). Work areas and storage for the support branch are included because
there is no space available on base to satisfy this requirement. The
facility will have all the special safety equipment to allow fuel cell
work to be performed.

CURRENT SITUATION: Base maximizes use of existing dock to service C-141,
C-5 aircraft. Utilization is currently 3,000 hours per year with another
3,200 hours of fuel cell work being accomplished outside because the dock
is already in use. The 19 KC-10 aircraft will require an additional 3,000
to 4,000 hours of fuel system maintenance dock time. The weather at
Travis is also worse than March forcing more of the fuel cell work to be
Jdone indoors. Work on the engine located on the tail of the aircraft is

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA

JAIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

TRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE 5. PROJECT NUMBER
JBASE CLOSURE-KC-10 MAINTENANCE COMPLEX XDAT953336

30 feet in the air and can not be done in the wind or rain at Travis.
Thus, for 200 days, the weather at Travis will force fuel cell work
indoors. When the weather is acceptable for outside, there is a problem
finding a-spot with enough ramp clearance to meet the safety requirements.
The ramp areas will be completely filled with the addition of the KC-10s.
The state of California also requires the purchase of air emission credits
vhich are expensive and will increase in price each year. The base has
already purchased all the air credits it can afford and the number of
credits available for purchase will decrease annually. It is unknown if
the state will allow the purchase of more. If not, all KC-10 fuel cell
work will have to be accomplished indoors. The existing aircraft
maintenance hangars have a 92 percent utilization rate supporting the
other four squadrons. There is no space to support the requirements of
the additional 19 KC-10s. Aircraft jacking is restricted to winds under
30 knots and flight control work restricted to winds under 20 knots.
Winds striking the aircraft on jacks could blow the aircraft off the
jacks, damaging wings and fuselage and causing fuel spills. Aircraft
maintenance can not be scheduled based on good weather.

IMPACT IF NOT PROVIDED: The maintenance community will not meet KC-10
fuel system and other aircraft repair and maintenance requirements.
Without the capability of performing the needed work, the KC-10 mission
will be severely restricted.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
This project is not included in Part II of Military Handbook 1190,
“Facility Planning and Design Guide."

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT

|AIR FORCE (computer generated)

FY 1994 MILITARY CONSTRUCTION PROJECT DATA

2. DATE

3. INSTALLATION AND LOCATION

JITRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE

|BASE CLOSURE-KC-10 MAINTENANCE COMPLEX

5. PROJECT NUMBER

XDAT953336

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:
(a) Date Design Started
(b) Percent Complete as of Jan 1993
(c¢) Date 352 Complete
(d) Date Design Complete

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start

other appropriations: N/A

93 OCT 01

z
93 DEC 01
94 APR 01

(5000)

94 JUL

b. Equipment associated with this project will be provided from

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

USAFR (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-ALTER WING HQ/
MARCH AIR FORCE BASE, CALIFORNIA ADMINISTRATIVE

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER (8. PROJECT COST($000)

55396F 610-282 PCZP959001 1,150
9. COST ESTIMATES
UNIT COST
: . ITEM U/M|QUANTITY| coOsT ($000)

BASE CLOSURE-ALTER WING HQ/

ADMINISTRATIVE LS 930
ALTER- WING HEADQUARTERS LS ( 150)
ALTER SQUAD OPERATIONS/AMU LS ( 150)
ALTER BOS ADMINISTRATION LS ( 300)
TERMINAL OPERATIONS LS ( 150)
ENVIRONMENTAL CLEAN-UP (CANTONMENT) LS ( 180)

SUPPORTING FACILITIES ' 3s
UTILITIES LS (_ 35)

SUBTOTAL 965

CONTINGENCY (10%) ' 97

TOTAL CONTRACT COST _ ) . _ 1,062

SUPERVISION, INSPECTION AND OVERHEAD (6%) 64

TOTAL REQUEST 1,126

TOTAL REQUEST (ROUNDED) 1,150

10. Description of Proposed Construction: Alter facilities to house
various Air Force Reserve administration functions. Includes all
necessary alterations for supporting utilities.

1l. REQUIREMENT: As required.

PROJECT: Alter existing base facilities for Wing Headquarters/Base
Command Post , Squadron Operations, Aircraft Maintenance Unit (AMU), Base
Operating Support (BOS), Terminal Operations and Environmental Clean-up.
REQUIREMENT: Realignment of March AFB, CA. Alteration of existing space
is required to consolidate Wing HQ, Command Post, and Key Wing Staff. 1In-
addition the squadron operations/AMU relocation will allow space to
consolidate the expanded host BOS functions into the central base area.
The Wing HQ/Base Command Post will house the 452nd Air Refueling Wing
(ARW), and will be located in the existing Base/Wing HQs Building BOS
administration requirements include Financial Management, Personnel,
Contracting, Social Actions, Recruting, Public Affairs, Chaplain, Safety,
etc. The AMU function requires space for administration, general storage,
locker/showers, tool storage, and training classrooms. Squadron Operat-
ions reqﬁires space for base flight planning functions, briefing rooms,
administration, and standardization/evaluation. Terminal Operations is
required to house a limited passenger & air freight operation. Clean-up
of environmental hazards in existing buildings is required to ensure a
safe environment for the Reserves.

CURRENT SITUATION: The 22nd ARW currently provides BOS to the 44S5th AW
and the 452nd ARW of the Air Force Reserve. Upon realignment of March
AFB, the Air Force Reserve will assume host base responsibilities for all
remaining DOD agencies. The identified existing facilities are adequate
for alteration to house the Reserve functions required by this project.

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
USAFR {computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MARCH AIR FORCE BASE, CALIFORNIA

BASE CLOSURE-ALTER WING HQ/ ADMINISTRATIVE

4. PROJECT TITLE 5.

PROJECT NUMBER

PCZP959001

1190, "Facility Planning and Design Guide".

IMPACT IF NOT PROVIDED: Without the alterations provided by this project
the AFRES will not be able to properly sustain their mission at March AFB.
ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook

DD FORM 1391C, DEC 76 Previous editions are obsclete.
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1. COMPONENT

USAFR

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
{computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MARCH AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE

BASE CLOSURE-ALTER WING HQ/ ADMINISTRATIVE

S. PROJECT NUMBER

PCZP953001

(a)
(b)
(c)
(4)
(e)

(a)
(b)

(a)
(b)
(c)
(d)
(e)

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

Date Design Started

Parametric Cost Estimates used to develop costs
Percent Complete as of Oct 1993

Date 35% Designed.

Date Design Complete

(2) Basis:

Standard or Definitive Design -
Where Design Was Most Recently Used ~

(3) Total Cost (c) = (a) + (b) or (d) + (e):

Production of Plans and Specifications
All other Design Costs

Total

Contract

In-house

(4) Construction Start

93 OCT 01
b 4

358

93 DEC 01
94 APR 15

($000)

94 ocT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

USAFR ({computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE~ALTER MEDICAL
MARCH AIR FORCE BASE, CALIFORNIA TRAINING FACILITIES

5. PROGRAM ELEMENT 6. CATEGORY CODE|7. PROJECT NUMBER (8. PROJECT COST(S$000)

55396F 171-443 PCZP959003 860
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| cosT ($000)
BASE CLOSURE-ALTER MEDICAL TRAINING
FACILITIES (W/ANG) Ls 660
ALTER "MEDICAL ADMIN sF | 12,000 13 (156)
ALTER MEDICAL TRAINING CLINIC sF | 18,000 28 (504)
SUPPORTING FACILITIES 80
UTILITIES . LS (_80)
SUBTOTAL 740
CONTINGENCY (10%) _74
TOTAL CONTRACT COST 814
SUPERVISION, INSPECTION AND OVERHEAD (6%) _49
TOTAL REQUEST 863
TOTAL REQUEST (ROUNDED) 860

10. Description of Proposed Construction: Alter facilities to house
Medical Administration (building 2314) and a Medical Training Clinic
(building 441). Includes all necessary utilities and support.

11. REQUIREMENT: 30,000 SF ADEQUATE: O SUBSTANDARD: O

PROJECT: Alter Medical Administration and Medical Training Clinic.
REQUIREMENT: Realignment of March AFB, CA. Alteration of existing space
is required for Medical Administration and for a Medical Training Clinic.
Medical Administration facility will house Detachment 4, 1lth Contingency
Hospital (DET 4, 1lth USAFCH), the 414th Medical Services Squadron (MSES),
and the 42nd Aeromedical Patient Staging Squadron (APPS). The Medical
Clinic facility will house the 452nd USAF Clinic as well as the Air
National Guard Clinic. Functional space requirements include
administration, laboratory space, and examination rooms.

CURRENT SITUATION: Upon realignment of March AFB, the Air Force Reserve
along with the Air National Guard will consolidate into a cantonment area.
IMPACT IP NOT PROVIDED: Without the alterations provide by this project
the 452 USAF Clinic, the 414th MSES, the Det 4, 11lth USAFCH, the 42nd
APSS, and the ANG Clinic will not be able to properly sustain their
medical mission at March AFB.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no criteria/scope for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide”.

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT

USAFR

{computer generated)

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

2. DATE

3. INSTALLATION AND LOCATION

MARCH AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE

BASE CLOSURE-ALTER MEDICAL TRAINING FACILITIES

S. PROJECT NUMBER

PCZP959003

12. SUPPLEMENTAL DATA:
a. BEstimated Design Data:

(1) Status:

(a)
(b)
(c)
(d)
(e)

(2)
(a)
(b)

(3)
(a)
(b)
(c)
(d)
(e)

(4)

Total Cost (c) =

Date Design Started

93 OCT 01

Parametric Cost Estimates used to develop costs Y

Percent Complete as of Oct 1993
Date 35% Designed.
Date Design Complete

Basis:

Standard or Definitive Design -
Where Des’'gn Was Most Recently Used -

(a) + (b) or (4d) + (e):
Production of Plans and Specifications
All Other Design Costs

Total

Contract

In-house

Construction Start

35%
93 DEC 01
94 APR 1S

($000)

94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete.

Page No
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1. COMPONENT

AIR FORCE

(computer generated)

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

2.

DATE

MARCH AIR FORCE BASE,

3. INSTALLATION AND LOCATION

CALIFORNIA

4. PROJECT TITLE

BASE CLOSURE-ALTER DINING HALL

S. PROGRAM ELEMENT|6. CATEGORY CODE

7. PROJECT NUMBER

8. PROJECT COST($000)

5.53.96F 722-351 PCZP959005 2,100
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-ALTER DINING HALL SF | 30,000 60 1,800
SUPPORTING FACILITIES 15
UTILITIES LS ( 10
PAVEMENTS LS ( 5)
SUBTOTAL 1,815
CONTINGENCY (10%) 182
TOTAL CONTRACT COST 1,997
SUPERVISION, INSPECTION AND OVERHEAD (6%) 120
TOTAL REQUEST 2,117
TOTAL REQUEST (ROUNDED) 2,100

10.

Description of Proposed Constructijon:
Officer’s club as an essential eating facility.
necessary utilities and support.

Building 110~-Alter existing
Work includes all

Air Conditioning: 25 Tons.

11. REQUIREMENT: 30,000 SF ADEQUATE: O SUBSTANDARD: 30,000 SF
PROJECT: Alter facility for a Dining Hall

REQUIREMENT: Realignment of March AFB, CA. Adequate and appropriately

designed space is required for a Dining Hall to serve Air Force Reserve
and Air National Guard personnel. Space is required for a dining area, a -
dishwashing room, and a kitchen that includes space for food preparation
and storage.

CURRENT SITUATION: Upon realignment of March AFB, the Air Force Reserve
(445th Aircraft Wing & 452nd Air Refueling Wing) and the Air National
Guard will consolidate into a cantonment area. The existing dining
facility is not within the proposed cantonment area. There are no
adequate facilities in the cantonment that can be used to meet the
requirements of this project. However, the existing Officer’s Club is in
the cantonment area and can be converted to an essential eating facility.
IMPACT IF NOT PROVIDED: Without the facility provided by this project,
the Reserves will not be able to efficiently provide meals for unit
training assemhblies at March AFB.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, “Facility Planning and Design Guide”.
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1. COMPONENT

AIR FORCE

2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
{computer generated)

3. INSTALLATION AND LOCATION

MARCH AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-ALTER DINING HALL PCZP959005

(a)
(b)
(c)
(d)
(e)

(a)
(b)

(a)
(b)
(c)
(d)
(e)

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

Date Design Started 93 oCT 01
Parametric Cost Estimates used to develop costs Y
Percent Complete as of Oct 1993 L]
Date 35% Designed. 93 DEC 01
Date Design Complete 94 APR 01

(2) Basis:

Standard or Definitive Design -
Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)

Production of Plans and Specifications
All other Design Costs

Total

Contract

In-house

(4) Construction Start 94 oCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
USAFR (computer generated)

3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-ALTER WEAPONS
MARCH AIR FORCE BASE, CALIFORNIA STORAGE & COMMUNICATIONS

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

55396F 420-000 PCZP959006 500
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-ALTER WEAPONS STORAGE &

: COMMUNICATIONS Ls 430
: ALTER- CONSOLIDATED WEAPONS STORAGE Ls (260)
f ALTER COMMUNICATIONS LS (170)
SUBTOTAL 430
CONTINGENCY (10%) _43
TOTAL CONTRACT COST 473
SUPERVISION, INSPECTION AND OVERHEAD (6%) _28
TOTAL REQUEST 501
TOTAL REQUEST (ROUNDED) 500

10. Description of Proposed Construction: Alter facilities to meet new
requirements. Includes all necessary modifications to utilities and
necesgsary support.

11. REQUIREMENT: As required.

PROJECT: Alter facilities for Consolidated Weapons Storage, and a
Communications Facility.

REQUIREMENT: Realignment of March AFB, CA. Adequately and appropriately
altered space is required to consolidate Weapons Storage for the 445th
Airlift Wing (AW), the 452nd Air Refueling Wing (ARW) and their Air
National Guard tenants. Weapons storage will require a vaulted storage
area with security alarms wired to the Security Police desk. Alteration
of another facility is required to house Communications. The Commun-
ications Facility will require space for a centrally located common user
communications system for intrabase and interbase communications as well
as other required communications.

CURRENT SITUATION: Upon realignment of March AFB the Air Force Reserve
will consolidate into a cantonment area. There are facilities within the
cantonment area that can be altered to meet the requirements of this
project.

IMPACT IF NOT PROVIDED: Without the alterations provided by this project,
the 445th AW and 452nd ARW will not be able to properly sustain their
mission at March AFB.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide".
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
USAFR (computer generated)

3. INSTALLATION AND LOCATION

MARCH AIR FORCE BASE, CALIFORNIA
4. PROJECT TITLE 5. PROJECT NUMBER

BASE CLOSURE-ALTER WEAPONS STORAGE & COMMUNICATIONS PCZP959006

- 12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 ocT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 35%
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 15

(2) Basis:
(a) Standard'or_befinitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 oOCT

b. Equipment associated with this project will be provided from
other appropriations: N/A
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

USAFR {computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-ALTER SUPPORT
MARCH AIR FORCE BASE, CALIFORNIA FACILITIES

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

55396F 610-000 PCZP959007 500
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-ALTER SUPPORT FACILITIES LS 425
ALTER MWR LOGISTICS LS (310)
REMOVE- LEAD PAINT AND ASBESTOS LS (115)
SUBTOTAL 425
CONTINGENCY (10%) _43
TOTAL CONTRACT COST 468
SUPERVISION, INSPECTION AND OVERHEAD (6%) _28
TOTAL REQUEST 496
TOTAL REQUEST (ROUNDED) 500

10. Description of Proposed Construction: Alter MWR facilities and
remove lead paint and asbestos cantonment wide. Work includes all
necessary modifications to utilities and necessary support.

1l. REQUIREMENT: As required.

PROJECT: Alter the Morale, Welfare and Recreation (MWR) Logistic
Operations.

REQUIREMENT: Realignment of March AFB, CA. Adequately and appropriately
altered space is required. MWR requires space for administrative
functions and for the storage of rental equipment. This project also
includes the removal of lead paint and asbestos when required throughout
the cantonment area for buildings not being modified under any other
MILCON program. :

CURRENT SITUATION: Upon realignment of March AFB the Air Force Reserve
will consolidate into a cantonment area and assume host base
responsibilities. The Reserves will support MWR operations at March AFB.
There are existing facilities that can be altered to meet the requirements
of this project.

IMPACT IF NOT PROVIDED: Without this project the Air Force Reserve will
not be able to accommodate the MWR operations.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide."
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FY 1995 MILITARY CONSTRUCTION PRUJECT DATA
USAFR {computer generated)

1. COMPONENT 2. DATE

3. INSTALLATION AND LOCATION

MARCH AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-ALTER SUPPORT FACILITIES PCZP959007

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 ocT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 35%
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 15
(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -
(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
{(e) In-house
(4) CcConstruction Start 94 OCT
b. Equipment associated with this project will be provided from
other appropriations: N/A
DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

{computer generated)

USAFR

3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-BCE MAINTENANCE
MARCH AIR FORCE BASE, CALIFORNIA SHOP AND STORAGE

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST(S000)

S5396F 219-944 PCZP959002 1,000
9. COST ESTIMATES
UNIT COST
ITEM U/M{QUANTITY| COST ($000)
BASE CLOSURE-BCE MAINTENANCE SHOP AND
STORAGE Ls 856
BASE CIVIL ENGINEER MAINT SHOP SF 8,000 92 ( 736)
CIVIL ENGINEER COVERED STORAGE SF 4,000 30 ( 120)
SUPPORTING FACILITIES 60
UTILITIES Ls ( 40)
SITE IMPROVEMENTS Ls ( 20)
SUBTOTAL 916
CONTINGENCY (5%) 46
TOTAL CONTRACT COST 962
SUPERVISION, INSPECTION AND OVERHEAD (6%) S8
TOTAL REQUEST 1,020
TOTAL REQUEST (ROUNDED) 1,000

Construct new facilities to
Includes all necessary support

10. Description of Proposed Construction:
match existing construction at March AFB.
and utilities.

11. REQUIREMENT: 19,500 SF ADEQUATE: 7,500 SF SUBSTANDARD: O
PROJECT: Construct a new Base Civil Engineer (BCE) Maintenance Shop, and
BCE Covered Storage.

REQUIREMENT: Realignment of March AFB, CA. Adequate and appropriately
designed space is required for a BCE Maintenance Shop, and a BCE Covered
Storage Facility. The BCE Maintenance Shop requires shop space for
carpentry, plumbing/heating, refrigeration, electrical, sheet-metal,
welding, and painting. Space is also required for storage of bench stock
and tools. BCE covered storage is required for the supplies and materials
used by the BCE organization in its day-to-day activities.

CURRENT SITUATION: The 22nd ARW currently provides base operating support
(BOS) to the Air Force Reserves (445 Airlift Wing & 452 Air Refueling
Wing). Upon realignment of March AFB, AFRES will consolidate into a
cantonment area and assume host base responsibilities. There are no
adequate Yacilities in the cantonment area for the BCE Maintenance Shop,
and BCE Covered Storage.

IMPACT IF NOT PROVIDED: Without the facilities provided by this project,
the Air Force Reserves will not be able to properly sustain their mission
at March AFB.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No

102




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
USAFR (computer generated)

3. INSTALLATION AND LOCATION

MARCH AIR FORCE BASE, CALIFORNIA
4. PROJECT TITLE S. PROJECT NUMBER

BASE CLOSURE-BCE MAINTENANCE SHOP AND STORAGE PCZP959002

° 12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

i (1) Status:

: (a) Date Design Started 93 DEC 01
? (b) Parametric Cost Estimates used to develop costs Y
(¢c) Percent Complete as of Oct 1993
(d) Date 35% Designed. 94 APR 01
(e) Date Design Complete 94 AUG 15

(2) Basis:
{(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
{(c) Total
(d) Contract
(e) 1In-house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No 1 0:3




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

USAFR (computer generated)

3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-ISOLATE UTILITIES
PERIMETER SECURITY FENCE _

{MARCH AIR FORCE BASE, CALIFORNIA

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

55396F 800-100 PCZP959004 3,000
' 9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST (s000)
BASE CLOSURE-ISOLATE UTILITIES
PERIMETER SECURITY FENCE LS 2,690
ISOLATE- OF UTILITIES AND METERING LS (2,475)
PERIMETER SECURITY FENCE LS (__215)
SUBTOTAL 2,690
CONTINGENCY (5%) 135
TOTAL CONTRACT COST 2,825
SUPERVISION, INSPECTION AND OVERHEAD (6Z) 170
TOTAL REQUEST , 2,995
TOTAL REQUEST (ROUNDED) 3,000

10. Description of Proposed Construction: Construct a new perimeter
fence, and modify utilities to serve the Air Force Reserve cantonment
larea.

11. REQUIREMENT: As required.

PROJECT: Construct perimeter security fence and isolate utilities.
REQUIREMENT: Realignment of March AFB, CA. Adequate quantities of water,
gas, and electricity must be available to the Reserves cantonment area. A
perimeter security fence is required to contain and protect the cantonment
area.

CURRENT SITUATION: Upon realignment of March AFB, the Air Force Reserve
will consolidate into a cantonment area. The existing base perimeter is
much larger than the proposed cantonment, which makes a new perimeter
essential. Existing utility lines can be altered and metered to
accommodate the new cantonment area.

IMPACT IF NOT PROVIDED: Without the alterations and security fencing
provided by this project, the Reserves will not be able to properly secure
and sustain their mission at March AFB.

ADDITIONAL:" Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide".
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JUSAFR (computer generated)

1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

3. INSTALLATION AND LOCATION

IMARCH AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE 5. PROJECT NUMBER

{BASE CLOSURE-ISOLATE UTILITIES PERIMETER SECURITY FENCE PCZP959004

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:
(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 4
(d) Date 35Z% Designed. 93 DEC 01
(e) Date Design Complete 94 AUG 15
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(¢) Total
(d) Contract
(e) In-house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

USAFR (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-AFRES SQUADRON
TRAVIS AIR FORCE BASE, CALIFORNIA | OPERATIONS FACILITY
Ts. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
55396F 141-753 _XDAT939013 8,200
' 9. COST ESTIMATES
UNIT COST
ITEM U/M[QUANTITY| COST | ($000)
BASE CLOSURE-AFRES SQUADRON OPERATIONS
FACILITY LS 6,305
SQUADRON OPERATIONS FACILITY SF | 37,000 165] (6,105)
REPAIR INTERIUM FACILITY LS ( 200)
SUPPORTING FACILITIES 1,055
UTILITIES LS ( 460)
PAVEMENTS LS ( 160)
SITE IMPROVEMENTS LS ( 290)
PARKING LS (__145)
SUBTOTAL 7,360
CONTINGENCY (5%) 368
TOTAL CONTRACT COST 7,728
SUPERVISION, INSPECTION AND OVERHEAD (62) 464
TOTAL REQUEST 8,192
TOTAL REQUEST (ROUNDED) 8,200

10. Description of Proposed Construction: Single-story building,
including concrete foundation and floor slab, steel framing and trusses,
brick masonry walls and sloped metal standing seam roof. All supporting
pavements, and utilities and all necessary support are included. Parking
for 120 cars is provided.

{Air Conditioning: 20 Tons.

11. REQUIREMENT: 37,000 SF ADEQUATE: 0 SUBSTANDARD: 0

PROJECT: Construct a Reserve squadron operations facility.

REQUIREMENT: The Reserve Associate squadron is being relocated from
March AFB, CA to Travis' AFB, CA. A squadron operations facility will
provide offices, training rooms, locker rooms, briefing areas and
administrative and management areas to support the operation of a Reserve
Associate KC-10 flying squadron and its organic maintenance management and
training functions. Since the squadron is programmed to move to Travis
Air Force Base prior to the completion of this facility, the project
includes funds to upgrade two existing sub-standard buildings for interim
use.

C URRENT SITUATI O N: No adequate facilities are available at Travis to
support this requirement.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is criteria/scope for this project in part II of Military Handbook
1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

|USAFR (computer generated)
3. INSTALLATION AND LOCATION

JTRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE 5. PROJECT NUMBER
|BASE CLOSURE-AFRES SQUADRON OPERATIONS FACILITY _XDAT939013

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:
(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Jan 1994 352
(d) Date 35X Designed. 93 DEC 01
(e) Date Design Complete 94 APR 15
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(¢) Total
(d) Contract
(e) In-house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No 1()7




1. COMPONENT 2. DATE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE

(compgterggenerated)

3. INSTALLATION AND LOCATION

TRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE

BASE CLOSURE-UPGRADE ROADS

S. PROGRAM ELEMENT]|6.

CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST(S000)

4.18.96 851-147 XDAT953320 300
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| cOST (5000)
BASE CLOSURE-UPGRADE ROADS LS 214
SUPPORTING FACILITIES 45
UTILITIES LS ( 15)
PAVEMENTS LS ( 15)
SITE IMPROVEMENTS LS (_15)
SUBTOTAL 259
CONTINGENCY (10%) _26
TOTAL CONTRACT COST 285
SUPERVISION, INSPECTION AND OVERHEAD (6%) 17
TOTAL REQUESY 302
TOTAL REQUEST (ROUNDED) 300

10. Description of Proposed Construction:
new construction area to carry the additional traffic caused by the
increase in personnel associated with the KC-10.

Upgrade existing roads in the

11. REQUIREMENT:
PROJECT:

As required.

caused by construction activities.
REQUIREMENT:
million of new construction.

Hickam Ave.
CURRENT SITUATION:

roads and repairs will be necessary.

IMPACT IF NOT PROVIDED:
unusable.

congestion.
ADDITIONAL:

"Facility Planning and Design Guide."

However, the heavy

Repair and upgrade base roads that, due to construction of new
facilities dictated by BRAC action, will need repairs because of damage

BRAC 93 realignment of March AFB, CA requires over $150

Daily movement of construction equipment on -
the main roads will cause severe deteriation and require upgrade.
main roads that will need upgrade Hangar Ave, E St, Vandenburg Rd, and

The

The integrity of the existing roadway surfaces are
sufficient for the current vehicular traffic.
construction traffic associated with the BRAC projects will damage the
The new facilities and increase in
personnel will also require widening and realigning of some of the roads.
The construction activity will make the roads
The increased volume on the roads caused by newly assigned
personnel supporting the KC-10 realignment will cause a tremendous

Funding is to be provided from the Base Closure Account.
This project is not included in Part II of Military Handbook 1190,

DD FORM 1391, DEC 76

Previous editions are obsolete.
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1. COMPONENT

AIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

TRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE

BASE CLOSURE-UPGRADE ROADS

5. PROJECT NUMBER

XDAT953320

(a)
(b)
(c)
{d)
(e)

(a)
(b)

(a)
(b)
(c)
(4)
(e)

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

Date Design Started

Parametric Cost Estimates used to develop costs
Percent Complete as of Oct 1993

Date 35% Designed.

Date Design Complete

(2) Basis:

Standard or Definitive Design -
Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):

Production of Plans and Specifications
All Other Design Costs

Total

Contract

In-house

(4) Construction Start

b. Equipment associated with this project will be provided from
other appropriations: N/A

93 ocT 01
Y
S
94 DEC 01
95 APR 01

($000)

95 JUL

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE _(computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE~CHILD DEVELOPMENT
TRAVIS AIR FORCE BASE, CALIFORNIA CENTER AND LAND PURCHASE

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER [8. PROJECT COST($000)

4.18.96 740-884 XDAT953323 2,550
9. COST ESTIMATES
UNIT COST
ITEM U/M|QuaNTITY| COST ($000)
BASE CLOSURE-CHILD LEVELOPMENT CENTER
AND LAND PURCHASE SF | 12,000 155 1,860
SUPPORTING FACILITIES 425
UTILITIES LS ( 235)
PAVEMENTS LS ( 65)
SITE IMPROVEMENTS Ls ( 100)
LAND PURCHASE LS ( 25)
SUBTOTAL 2,285
CONTINGENCY (5%) 114
TOTAL CONTRACT COST 2,399
SUPERVISION, INSPECTION AND OVERHEAD (6%) 144
TOTAL REQUEST 2,543
TOTAL REQUEST (ROUNDED) - L : 2,550

10. Description of Proposed Construction: Masonry/concrete child
development center, to include building systems, utilities, playground
with equipment, and all required support. 1includes land acquisition.
Air Conditioning: 20 Tons.

1l. REQUIREMENT: 54,600 SF ADEQUATE: 42,600 SF SUBSTANDARD: O
PROJECT: Construct a child development center.

REQUIREMENT: This project is required to provide adequate child
development center needs for Travis AFB due to the transfer of KC-10
aircraft from BRAC 93 realignment of March AFB, CA. The relocation of
KC-10 aircraft to Travis will require the base to accomodate an additional
100 children in the child development program. It is impossible to add
additional square footage to the existing child care center due to
facility, traffic and parking congestion. This new facility will be
located in the housing area as a satellite child care center and mus“ have
facilities and equipment to stand-alone.

CURRENT SITUATION: The total of all currently existing and programmed
Child Development Centers thru the regular MILCON program is inadequate to
support the relocation of KC-10 aircraft to Travis AFB.

IMPACT IF NOT PROVIDED: Child development programs will be inadequate to
support the realignment of KC-10 aircraft to Travis AFB. Many lower
ranking military and single parents will not be able to afford the higher
costs of off-base centers.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

This project meets the criteria/scope specified in Part II of Military
Handbook 1190, "Facility Planning and Design Guide."

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

TRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE 5. PROJECT NUMBER

BASE CLOSURE-CHILD DEVELOPMENT CENTER AND LAND PURCHASE XDAT953323

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Oct 1993 35%
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 01

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -~

(3) Total Cost (c) = (a) + (b) or (d) + (e): (S000)
(a) Production of Plans and Specifications
{b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 OCT

b. Equipment associated with this pro;ect will be provided from
other appropriations: N/A

DD FORM 13%91C, DEC 76 Previous editions are obsolete. Page No
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TRAVIS AIR FORCE BASE, CALIFORNIA

1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
|AIR FORCE (computer generated)

4. PROJECT TITLE
BASE CLOSURE-KC-10 SQUADRON

OPERATIONS /AMU

3. INSTALLATION AND LOCATION

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 ° 141-753 XDAT953327 9,500
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-KC-10 SQUADRON
OPERATIONS /AMU SF | 39,200 165 6,468
SUPPORTING FACILITIES 2,045
UTILITIES LS ( 7s0)
PAVEMENTS LS ( 600)
SITE IMPROVEMENTS LS ( 455)
PREWIRED WORKSTATIONS EA 40 6,000 (__240)
SUBTOTAL 8,513
CONTINGENCY (5%) 426
TOTAL CONTRACT COST 8,939
SUPERVISION, INSPECTION AND OVERHEAD (6%) 536
TOTAL REQUEST 9,475
TOTAL REQUEST (ROUNDED) 9,500 -

DD FORM 1391, DEC 76

10. Description of Proposed Construction: This facility will follow the
design guidance for use as an operational building for planning, briefing,
administration; and for tool kit storage, tool crib, support equipment,
administration, ready room, and support area for maintenance personnel.

Facility will be two-story with standing seam metal roof. Includes
|prewired workstations.
11. REQUIREMENT: 333,463 SF ADEQUATE: 0 SUBSTANDARD: 255,063 SF

PROJECT: Construct a Consolidated Squadron Operations/AMU facility.
REQUIREMENT: A facility capable of housing all functional elements of an

operational squadron to include air crews, aircraft maintainers, life
support personnel, administrative staff, command and control personnel,
and all organizational supplies and equipment into a single location is
required due to the BRAC 93 realignment of March AFB, CA. This
consolidation will promote the concept of this squadron being one cohesive
unit working to project aircraft for training and mission sorties.

CURRENT SITUATION: There is no facility adequate to support a KC-10
Consolidated Sq Ops/AMU function at Travis AFB.

IMPACT IF NOT PROVIDED: If this facility is not constructed, operations,
maintenancé, and support personnel will continue to be located in separate
buildings and will never develop the cohesiveness necessary to gel as an
efficient operational organization. Ultimately these factors in
conjunction with the substandard working environment could degrade daily
operations, adversely affecting the efficiency of the squadron to generate
and execute mission sorties effectively.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

This project is not included in Part II of Military Handbook 1190,

"Facility Planning and Design Guide."

Previous editions are obsolete. Page No




1. COMPONENT

|AIR FORCE (computer generated)

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

2. DATE

3. INSTALLATION AND LOCATION

JTRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE

|BASE CLOSURE-KC-10 SQUADRON OPERATIONS/AMU

5. PROJECT NUMBER

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:
(a) Date Design Started
(b) Percent Complete as of Jan 1994
(c) Date 352 Complete
(d) Date Design Complete

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start

other appropriations: N/A

93 OCT 01

352
93 DEC 01
94 APR 01

($000)

94 OCT

b. Equipment associated with this project will be provided from

XDAT953327

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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March AFB, California, Package
FY 1995 Forms 1391 Family Housing Construction Project Data




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

(computer generated)

AIR FORCE

3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE - FAMILY HOUSING
& LAND PURCHASE

TRAVIS AIR FORCE BASE, CALIFORNIA

5. PROGRAM ELEMENT|6.

CATEGORY CODE

7. PROJECT NUMBER

8. PROJECT COST($000)

4.18.96 711-142 XDAT954303XX 54,553
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| cosT (S000)
BRAC FAMILY HOUSING UN 384 | 87,413 33,566
| SUPPORTING FACILITIES 15,680
SITE PREPARATION LS ( 1,747)
ROADS AND PAVING LS ( 2,910)
UTILITIES LS ( 5,825)
LANDSCAPING Ls ( 1,131)
RECREATION LS ( 1,063)
GARAGES LS ( 2,304)
LAND ACQUISITION LS (___700)
SUBTOTAL 49,246
CONTINGENCY (5%) 2,462
TOTAL CONTRACT COST . . 51,708
SUPERVISION, INSPECTION AND OVERHEAD (5.5%) 2,844
TOTAL REQUEST 54,553

AREA COST FACTOR 1.37

10. Description of Proposed Construction: Construct 384 housing units
including all support facilities to meet whole house/neighborhood
standards. Includes land purchase, heating, air conditioning, carpeting,
energy conservation features, appliances, garages, site preparation,
utilities, roads, landscaping, privacy fencing, and youth recreation
facilities.

NET PROJECT s/ NO.
UNIT TYPE AREA FACTOR NSF UNITS TOTAL COST
JNCO 3BR 1200 1.29 55 302 25,712,280
SNCO 3BR 1350 1.29 S5 46 4,405,995
CGO _ 3BR 1350 1.29 58S 36 3,448,170
384 33,566,445
11. PROJECT: Tcaztruct 384 family housing units )
REQUIREMENT: 1T provide adequate quarters for Air Force members and their

families assigned to this installation as part of the relocation of KC-10
aircraft from March AFB. Land acquisition (101 acres) is necessary.
CURRENT SITUATION: Travis AFB will not have a sufficient number of family
housing units to support ongoing realignment/closure actions.

IMPACT IF NOT PROVIDED: Air Force families will be forced to live off
base at a greater distance away from the base and/or in unsuitable or
expensive housing.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

This project meets the criteria/scope specified in Part II of Military
Handbook 1190, "Facility Planning and Design Guide."

Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
JAIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

JTRAVIS AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE S. PROJECT NUMBER
|BRAC-FAMILY HOUSING XDAT954303XX

12. SUPPLEMENTAL DATA:

a. Estimated De#ign Data:

(1) Status:
(a) Date Design Started 93 OCT 01
(b) Percent Complete as of Jan 1994 352
(c) Date 352 Complete 93 DEC 01
(d) Date Design Complete 94 APR 01
(2) Basis:

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) 1In-house

(4) Construction Start 94 OCT

b. Equipment associated with this pro;ect will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No ] 1 5
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Tri-Service Family Housing Cost Model

SERVICE AIR FORCE LOCATION TRAVIS AIR FORCE BASE, CALIFORNIA
BASELINE:

( 386 ) (1232) ( 55) = $26,020,501

(No. Units) ( ANSF ) ($/NSF) = 5° Line Cost
PROJECT FACTORS:

(1.37) ( 0.9 ) ( 0.98 )

( ACF ) (Project Size) ( Unit Size )
HOUSING COST:

1.29
Project Factor

( 26,020,501 ) ( 1.29 ) = $33,566,446
( 5' Line Cost ) (Project Factor) = Housing Cost
( 0 ) (1.37) ( 384 ) = $0
(Solar Unit Cost) ( ACF ) ( Units ) = Total Project Solar Cost
«« 33,566,446 ) + ( 0)/( 38 )= $87,413
(( BHousing Cost ) + ( Solar )) 7/ (No. Units ) = Average Unit Cost
SUPPORTING COST:
MANAGEMENT OFFICE _ ' 0
MAINTENANCE FACILITY 0
SITE PREPARATION 1,747,000
ROADS AND PAVING 2,910,000
UTILITIES 5,825,000
LANDSCAPING . « 1,131,000
RECREATION 1,063,000
GARAGES 2,304,000
LAND ACQUISITION 700, 000
Support Cost : 15,680,000
SUMMARY : )
( 33,566,446 ) + ( 0) +( 15,680,000 ) = $49,246,446
( Housing Cost ) + ( Solar Cost ) + ( Support Cost ) = Subtotal
( 49,246,446 ) ( 1.050 ) (1.055) = ___ $54,552,750 Say: $54,553,000
( Subtotal ) (Contingency) ( SIOH ) = Project Cost (Round)
( 54,553,000 ) / ( 384 ) (1232 ) (1.37) = $84
(_Project Cost ) / (# of Units) ( ANSF ) ( ACF ) = Total Project Cost/SF
PROJECT SIZE FACTOR - (# OF UNITS) UNIT SIZE - (AVG NET SF)
1- 4 =1.15 100 - 199 = 1.00 600-749 = 1.05 1051-1150 = 0.99
5 - 19=1.10 200 - 299 = 0.98 750-849 = 1.03 1151-1250 = 0.98
20 - 49 =1.05 300 - 499 = 0.96 850-949 = 1.01 1251-1350 = 0.97
50 - 99 =1.02 500+ = = 1.00 1351+ = 0.96

0.95 950-1050
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Plattsburgh Air Force Base, New York Package

; Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/PLATTSBURGH AFB, NY
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY1994 FY1995 FY 1996
Military Construction 0 0 0
Family Housing - Construction 0 0 0
. Operations 0 0 0
Environmental 5,280 0 391
Operation & Maintenance 631 15,245 14,382
Military Personnel - PCS 0 0 5,885
Other 0 0 0
Homeowners. Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 5911 15,245 20,658
Revenues from Land Sales (-) 0 0 0
Funded from Prior Year Balances 0 -15,245 0
BUDGET REQUEST 5911 0 20,658
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0
SAVINGS:
Military Construction 0 3,150 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 0
Military Personnel 0 5,490 25,060
Other 0 0 0
Civilian ES 0 0 -260
Military ES 0 0 -837
TOTAL SAVINGS 0 8,640 25,060
NET IMPLEMENTATION COSTS:
Military Construction 0 -3,150 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 5,280 0 391
Operation & Maintenance 631 15,245 14,382
Military Personnel - PCS 0 -5,490 -19,175
Other 0 0 0
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 5911 6,605 4,402
EXHIBIT BC-02
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S

BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/PLATTSBURGH AFB, NY
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY1997 FY1998 FY1999 FY9%-99
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 408 55,519 61,104 122,702
Operation & Maintenance 55,723 0 0 85,981
Military Personnel - PCS 0 0 0 5,885
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 56,131 55,519 61,104 214,568
Revenues from Land Sales (-) 0 0 0 0
Funded from Prior Year Balances 0 0 0 -15,245
BUDGET REQUEST 56,131 55,519 61,104 199,323
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 0
SAVINGS:
Military Construction 0 0 0 3,150
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 0 0 0 0
Military Personnel 33,890 34,610 35,390 134,440
Other 18,750 19,150 19,570 57,470
Civilian ES , -260 -260 -260 -260
Military ES -837 -837 -837 -837
TOTAL SAVINGS 52,640 53,760 54,960 195,060
NETIMPLEMENTATION COSTS:
Military Construction 0 0 0 -3,150
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 408 55,519 61,104 122,702
Operation & Maintenance 55,723 0 0 85,981
Military Personnel - PCS -33,890 -34,610 -35,390 -128,555
Other -18,750  -19,150 -19,570 -57,470
Homeowners Assistance Program 0 0 0 0
Revenues from Land Sales (-) 0 0 0 0
NET IMPLEMENTATION COSTS 3,491 1,759 6,144 19,508

EXHIBIT BC-02 11 8




BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

US. Air Force/Plattsburgh Air Force Base, New York

Closure Package: Plattsburgh AFB, New York, is scheduled for closure by FY 1996/4. Funding in 1995
is for caretaker and disposal management team requirements.

One Time Implementation Costs:
Military Construction: N/A
Conjunctively-Funded Construction: N/A
Family Housing Construction: N/A
Family Housing Operations: N/A
Operation and Maintenance: $15.2 Million
Military Personnel - PCS: N/A
Other Procurement: N/A
Revenye from Land Sales: N/A
Environmental: N/A

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.
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Homestead Air Force Base, Florida
Base Closure and Realignment Detail



BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

FY1994 FY1995 FY 1996

USAF/HOMESTEAD AFB, FL
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS:
Military Construction 1,400
Family Housing - Construction 0
- Operations 0
Environmental 9,445
Operation & Maintenance 24,400
Military Personnel - PCS 1,081
Other 0
Homeowners Assistance Program 0
TOTAL ONE-TIME COSTS 36,326
Revenues from Land Sales (-) 0
Funded from Prior Year Balances -1,081
BUDGET REQUEST 35,245
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0
Family Housing - Operations 0
Environmental 0
Operation & Maintenance 0
Other 0
Homeowners Assistance Program 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0
SAVINGS:
Military Construction 0
Family Housing - Construction 0
- Operations 0
Operations & Maintenance 0
Military Personnel 0
Other 8,640
Civilian ES
Military ES 913
TOTAL SAVINGS 8,640
NET IMPLEMENTATION COSTS:
Military Construction 1,400
Family Housing - Construction 0
- Operations 0
Environmental 9,445
Operation & Maintenance 24,400
Military Personnel - PCS 1,081
Other -8,640
Homeowners Assistance Program 0
Revenues from Land Sales (-) 0
NET IMPLEMENTATION COSTS 27,686

EXHIBIT BC-02

4,140
0
0
9,314
3,791

17,245

-7,931
9,314

O O OO0 OO Oo

SO OO0

4,570
19,630

-913

24,200

4,140

9,314
3,791
-4,570
-19,630

-6,955

15,200

SO OO0 0OO0

o O OO

20,850
20,090

-913

40,940

15,200
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/HOMESTEAD AFB, FL
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY1997 FY1998 FY1999 FY94-99
Military Construction 0 0 0 20,740
Fzmily Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 367 0 0 21,223
Operation & Maintenance 10,953 0 0 42,099
Military Personnel - PCS 0 0 0 2,575
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 11,320 0 0 86,637
Revenues from Land Sales (-) 0 0 0 0
Funded from Prior Year Balances 0 0 0 -9,012
BUDGET REQUEST 11,320 0 0 77,625
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operaticns 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 0 0 0 0
Military Personnel 28,210 28,810 29,450 111,890
Other 20,530 20,970 21,430 111,290
Civilian ES 0 0 0 0
Military ES -913 913 -913 -913
TOTAL SAVINGS 48,740 49,780 50,880 223,180
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 20,740
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 367 0 0 21,223
Operation & Maintenance 10,953 0 0 42,099
Military Personnel - PCS -28,210  -28,810 -29,450 -109,315
Other -20,530  -20,970 -21,430 -111,290
Homeowners Assistance Program 0 0 0 0
Revenues from Land Sales (-) 0 0 0 0
NET IMPLEMENTATION COSTS  -37,420 -49,780 -50,880 -136,543
EXHIBIT BC-02
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U.S. Air Force/Homestead Air Force Base, Florida

Closure Package: Homestead AFB, Florida will realign in FY 1994/2. Requirements in 1995 are due to
construction at receiving bases, and environmental cleanup at Homestead.

One Time Impl tation Costs:
Mili c .

- Fiscal Year Amount
Location Project Title of Award (3000)
EY 1994
Pensacola NAS Water Survival Trainixig Facility 1994 1,400
Total 1994

1,400
EX 1995
Kelly AFB IAAFA Instructor Facility 1995 1,300
Kelly AFB IAAFA Small Aircraft Hanger 1995 1,600
Kelly AFB Alter IAAFA Nose Docks 1995 840
Lackland AFB IAAFA Armory/Storage (Camp Bullis) 1995 400
Total 1995 4,140

Conjunctively-Funded Construction: N/A
Family Housing Construction: N/A
Eamily Housing Operations: N/A
QOperation and Maintenance: $3.8 Million
Military Personnel - PCS: N/A

Other Procurement: N/A
Revenues from Land Sales: N/A
Environmental: $9.3 Million

Savings: Savings identified are generated by no longer operating the installation. They are included in
BC-02 for display purposes only, and will be realized in other Air Force appropriations.



Homestead AFB, Florida Package

FY 1994 Forms 1391 Military Construction Project Data




1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE ~ WATER SURVIVAL
NAVAL AIR STATION PENSACOLA, FLORIDA TRAINING FACILITY

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER (8. PROJECT COST($000)

8.57.96 171-621 KYJL963900 1,400
9. COST ESTIMATES
UNIT COST

: ITEM U/M|QUANTITY| cosT ($000)
BASE CLOSURE - WATER SURVIVAL TRAINING
FACILITY , LS 1,064

TECHNICAL TRAINING CLASSROOM SF 8,400 91| ( 764)

SLIDE FOR LIFE/DOCK LS ( 300)
SUPPORTING FACILITIES 180

UTILITIES LS ( 60)

SITE IMPROVEMENTS LS ( 60)

PAVEMENTS LS (_ 60)
SUBTOTAL 1,244
CONTINGENCY (5%) 62
TOTAL CONTRACT COST 1,306
SUPERVISION, INSPECTION AND OVERHEAD (6%) 78
TOTAL REQUEST 1,384
TOTAL REQUEST (ROUNDED) 1,400

Facility. Concrete foundation and slab, steel frame, masonry walls,
standing seam metal roof. Utilities, alarm systems, communications
systems, and parking. Includes classroom, instructor and administrative

and increase height of slide for life. Provide all necessary support.
Air Conditioning: 25 Tons.

10. Description of Proposed Construction: Addition to Survival Training

space, training aids storage and maintenance areas. Extend existing dock

11. REQUIREMENT: 8,400 SF ADEQUATE: O SUBSTANDARD: O

Survival School. Extend dock and add height to existing slide for life.
Survival Training Facility is FY-94 Navy MILCON project.

REQUIREMENT: Realignment of Homestead AFB. Project is required to
provide adequate facilities necessary to consolidate USAF and USN water
survival courses at NAS Pensacola. An Interservice Training Review
Organization study determined that consolidating the USAF and USN Water
Survival Courses at NAS Pensacola was the most cost effective method of
providing a permanent site for the USAF Water Survival School formerly
located at Homestead AFB. The US Navy currently has an FY94 MILCON
project to construct a new facility for their land and water survival
schools at NAS Pensacola, but the new facility will not have sufficient
space to accommodete the added USAF school requirements. This project
provides the classroom, instructor, administrative and equipment storage

the height and length of the "Slide for Life" in order to meet the Air
Force Standards. -

CURRENT SITUATION: After Hurricane Andrew demolished the USAF Water
Survival School facilities at Homestead AFB, Florida, the school

PROJECT: <Construct addition to Survival Training Facility for USAF Water

space needed for the consolidated course. This project will also increase

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJZCT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

NAVAL AIR STATION PENSACOLA, FLORIDA

4. PROJECT TITLE 5. PROJECT NUMBER

BASE CLOSURE - WATER SURVIVAL TRAINING FACILITY KYJL963900

temporarily relocated to Tyndall AFB, Florida. The course is currently
being taught at Tyndall AFB with school personnel working and teaching in
substandard facilities, with additional required space being provided by
rented trailers. These facilities are totally inadequate, detracting from
the learning environment and forcing school personnel into extensive
workarounds to compensate for the substandard facilities. Also, the
facilities available at Tyndall severely limit the number of students that
can be taught. Most of the facilities necessary for a quality learning
and working environment, including adequate boat docks and maintenance
shops, some classrooms, shower facilities, and equipment maintenance space
are available now, and will be available in the new Survival Training
Facility when it is completed, at NAS Pensacola. However, the FY94 MILCON
does not have sufficient space to fully satisify the consolidated school
requirements, nor is adequate space available in other facilities for this
additional regquirement.

IMPACT IF NOT PROVIDED: USAF Water Survival School personnel will be
required to work out of substandard facilities (rented trailers) to be
provided as a workaround at NAS Pensacola pending completion of this
project. Also, adequate classroom and equipment storage space will not be
available, detracting from the training environment. Failure to increase
the height and length of the "Slide for Life" will significantly decrease
the effectiveness of the parachute letdown portion of the training.
ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, "Facility Planning and Design Guide".

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE {computer generated)

3. INSTALLATION AND LOCATION

NAVAL AIR STATION PENSACOLA, FLORIDA

4. PROJECT TITLE 5. PROJECT NUMBER

BASE CLOSURE -~ WATER SURVIVAL TRAINING FACILITY KYJL963900

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
(c) Percent Complete as of Jan 1993 3
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 01

(2) Basis:
(a) Standard or Definitive Design: -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): {($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In~house

(4) Construction Start 94 JUL

b. Equipment associated with this pro;ect will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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Homestesd AFB, Florida Package

. FY 1995 Forms 1391 Military Construction Project Data




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

|AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE - IAAFA
KELLY AIR FORCE BASE, TEXAS INSTRUCTOR FACILITY
Ts. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($S000)
8.57.96 171-627 MBPB953510 1,300
9. COST ESTIMATES
UNIT COST
ITEM U/M]QUANTITY| COST ($000)
BASE CLOSURE - IAAFA INSTRUCTOR
FACILITY SF | 8,300 115 955
SUPPORTING FACILITIES 210
UTILITIES LS ( 100)
SITE IMPROVEMENTS LS (¢ 55)
PAVEMENTS LS (___55)
SUBTOTAL 1,165
CONTINGENCY (5%) , 58
TOTAL CONTRACT COST 1,223
SUPERVISION, INSPECTION AND OVERHEAD (6%) 73
TOTAL REQUEST 1,296
TOTAL REQUEST (ROUNDED) 1,300

10. Description of Proposed Construction: Reinforced concrete foundation
and slab, masonry walls, metal frame and standing seam metal roof.
Mechanical equipment space, utilities, parking and other necessary
support. Includes space for instructor and administrative personnel.

lAir Conditioning: 25 Tons.

11. REQUIREMENT: 8,300 SF ADEQUATE: O SUBSTANDARD: 0

PROJECT: Construct an instructor and administrative support facility.
REQUIREMENT: Realignment of Homestead Air Force Base. A suitably sized
and located facility is required to provide office space for 48
instructors and administrative personnel supporting the flightline portion
of the Inter-American Air Forces Academy (IAAFA) curriculum located at
Kelly AFB. .

CURRENT SITUATION: When Hurricane Andrew destroyed Homestead AFB, IAAFA
temporarily relocated to Lackland AFB, with their flightline courses
relocating to adjacent Kelly AFB. As part of the interim beddown, IAAFA
was granted use of ramp space and nose docks on the Keily AFB flightline.
However, no adequate facilities are available on Kelly AFB to provide the
necessary technical training laboratory/shop and instructor space to
support the flightline portion of the IAAFA curriculum.

IMPACT IF NOT PROVIDED: IAAFA instructors will be required to continue
working out of the temporary administrative type facilities provided as an
interim beddown measure.

|ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, "Facility Planping and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT

|AIR PORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA

(computer generated)

(a)
(b)
(c)
(d)

(a)
(b)

(a)
(b)
(c)
(d)
(e)

4. PROJECT TITLE

|BASE CLOSURE - IAAFA INSTRUCTOR FACILITY

2. DATE

3. INSTALLATION AND LOCATION

|KELLY AIR FORCE BASE, TEXAS

5.

PROJECT NUMBER

MBPB953510

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:

Date Design Started

Percent Complete as of Jan 1994
Date 352 Complete

Date Design Complete

(2) Basis:

Standard or Definitive Design -
Where Design Was Most Recently Used -

(3) fotal Cost (c) = (a) + (b) or (d) + (e):

Production of Plans and Specifications
All Other Design Costs

Total

Contract

In-house

(4) Construction Start

93 OCT 01

352
93 DEC 01
94 APR 01

($000)

94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

1AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE - IAAFA SMALL
KELLY AIR FORCE BASE, TEXAS AIRCRAFT HANGAR
Ts. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
8.57.96 _211-111 MBPB953511 1,600
' 9. COST ESTIMATES
UNIT COST
ITEM U/M|{QUANTITY| COST ($000)
BASE CLOSURE - IAAFA SMALL AIRCRAFT
HANGAR SF 8,000 150 1,200
SUPPORTING FACILITIES 240
UTILITIES LS ( 80)
SITE IMPROVEMENTS Ls ( 80)
PAVEMENTS LS (___80)
SUBTOTAL 1,440
CONTINGENCY (5%) 72
TOTAL CONTRACT COST 1,512
SUPERVISION, INSPECTION AND OVERHEAD (6%) 91
TOTAL REQUEST 1,603
TOTAL REQUEST (ROUNDED) 1,600

10. Description of Proposed Construction: Concrete foundation and floor
slab, metal frame and skin, insulation, mechanical, electrical and fire
protection systems. Includes open bay hangar space, battery shop, and
supporting classroom, administrative and storage space. Necessary
utility, pavement and site support.

|Air Conditioning: 5 Tons.

11. REQUIREMENT: 21,100 SF ADEQUATE: O SUBSTANDARD: 13,100 SF
PROJECT: Construct an aircraft maintenance hangar.

REQUIREMENT: Realignment of Homestead Air Force Base. An adequate
hangar, properly sized and configured, and containing the necessary fire
protection and aircraft support systems, is required to support the
Inter-American Air Forces Academy (IAAFA) curriculum. The hangar will
provide space for IAAFA to maintain their aircraft, and to teach the
aircraft maintenance portion of their curriculum. The facility requires
6,000 SF of open bay hangar space, and 2,000 SF of supporting classrooms,
administrative and storage space. .

CURRENT SITUATION: When Hurricane Andrew destroyed Homestead AFB, IAAFA
temporarily relocated to Lackland AFB, with their flightline courses
relocating to adjacent Kelly AFB. As part of the interim beddown, IAAFA
was granted use of ramp space and two existing nose docks, containing
13,100 SF of space, at Kelly AFB. Also as a part of the interim beddown,
to help meet IAAFA's requirement of approximately 21,000 SF of hangar
space, a 6,000 SF pre-engineered building is being constructed as an
interim aircraft weather shelter to assist IAAFA in maintaining their
aircraft. The two existing nose docks can be altered to fully meet IAAFA
requirements. However, the new pre-engineered building will be a shell

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
JAIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

|KELLY AIR FORCE BASE, TEXAS
4. PROJECT TITLE 5. PROJECT NUMBER

|BASE CLOSURE - IAAFA SMALL AIRCRAFT HANGAR MBPB953511

fully functional facility suitable for teaching IAAFA's aircraft
maintenance courses. This project will provide the remaining hangar,
classroom, administrative and storage space IAAFA needs to fully meet
curriculum and aircraft maintenance requirements. The interim aircraft
shelter will be converted into an IAAFA equipment (including Aerospace
Ground Equipment) storage and maintenance facility.

IMPACT IF NOT PROVIDED: IAAFA will not be able to fully meet curriculum
requirements. Aircraft maintenance will be delayed, and some courses will
not be taught.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

|AIR FORCE (computer generated)

2. DATE

3. INSTALLATION AND LOCATION

KELLY AIR FORCE BASE, TEXAS

|BASE CLOSURE - IAAFA SMALL AIRCRAFT HANGAR

T4. PROJECT TITLE ] 5.

PROJECT NUMBER

MBPB953511

12. SUPPLEMENTAL DATA:
a. Estimated Design Data:

(1) Status:
(a) Date Design Started
(b) Percent Complete as of Jan 1994
(c) Date 352 Complete
(d) Date Design Complete

(2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs
(¢) Total
(d) Contract
(e) In-house

(4) Construction Start

other appropriations: N/A

93 OCT 01

352
93 DEC Ol
94 APR 01

($000)

94 OCT

b. Equipment associated with this project will be provided from

DD FORM 1391C, DEC 76 Previous editions are obsolete.
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1. COMPONENT 2. DATE
FPY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR PORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE - ALTER IAAFA
KELLY AIR FORCE BASE, TEXAS NOSE DOCKS

S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER [8. PROJECT COST($000)

8.57.96 211-175 MBPB953512 840
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANRTITY| COST ($000)

BASE CLOSURE - ALTER IAAFA NOSE DOCKS SF 13,100 48 629
SUPPORTING FACILITIES 90

UTILITIES Ls (_90)
SUBTOTAL 719
CONTINGENCY (10%) _12
TOTAL CONTRACT COST 791
SUPERVISION, INSPECTION AND OVERHEAD (6%) 47
TOTAL REQUEST 838
TOTAL REQUEST (ROUNDED) 840

10. Description of Proposed Construction: 1Install Aqueous Film Forming
Foam (AFFF) fire protection systems, replace siding, insulate walls,
construct storage room, install hoist and aircraft power systems in two
existing nose docks.

11. REQUIREMENT: 21,100 SF ADEQUATE: O SUBSTANDARD: 13,100 SF
PROJECT: Alter two existing nose docks to meet requirements for courses
in the Inter-American Air Forces Academy (IAAFA) curriculum.

REQUIREMENT: Realignment of Homestead Air Force Base. IAAFA requires
approximately 21,000 SF of hangar space to provide instruction and
maintenance space for the aircraft used in their aircraft maintenance
courses. Two existing nose docks, totaling 13,100 SF, are available, but
do not meet safety and functional requirements. This project upgrades
those two nose docks to meet current fire protection standards, and
provides the required functionality.

CURRENT SITUATION: When Hurricane Andrew destroyed Homestead AFB, IAAFA
temporarily relocated to Lackland AFB, with their flightline courses
relocating to adjacent Kelly AFB. As part of the temporary beddown, IAAFA
was granted use of two existing nose docks totalling 13,100 SF. However,
these nose docks had not recently been used as aircraft hangars, and
therefore lack the necessary fire protection systems. They also do not
have the necessary functionality, such as insulation, storage, electrical
systems, and hoists, to fully meet IAAFA requirements. This project will
install the necessary fire protection systems, and will add the
functionality required for IAAFA to fully meet curriculum requirements.
IMPACT IF NOT PROVIDED: IAAFA will be required to hangar fueled aircraft
in facilities that do not meet IAAFA fire protection standards. Also, the
hangars will become so unbearably hot in the summer that instructing

DD FORM 1391, DEC 76 Previous editions are obsoclete. Page No
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1. COMPONENT
PY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

2. DATE

3. INSTALLATION AND LOCATION

KELLY AIR FORCE BASE, TEXAS

BASE CLOSURE - ALTER IAAFA NOSE DOCKS

4. PROJECT TITLE S.

PROJECT NUMBER

MBPB953512

curriculum requirements.

Handbook 1190, “"Pacility Planning and Design Guide".

aircraft maintenance courses will become extremely difficult.
other required functionality will also hinder IAAFA from meeting

The lack of

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military

DD FORM 1391C, DEC 76 Previous editions are obsolete.

Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

KELLY AIR FORCE BASE, TEXAS .
14. PROJECT TITLE 5. PROJECT NUMBER .

BASE CLOSURE - ALTER IAAFA NOSE DOCKS MBPB953512

12. SUPPLEMENTAL DATA:

a. Estimated Design Data:

(1) Status:

(a) Date Design Started 93 OCT 01
(b) Parametric Cost Estimates used to develop costs Y
{(c) Percent Complete as of Oct 1993 35%
(d) Date 35% Designed. 93 DEC 01
(e) Date Design Complete 94 APR 01

{2) Basis:
(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e): ($000)
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start 94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No ] 3:5
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1. COMPONENT

AIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

JCAMP BULLIS, TEXAS

4. PROJECT TITLE
BASE CLOSURE - IAAFA ARMORY/
STORAGE FACILITY

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER

8. PROJECT COST($000)

8.57.96 171-627 MPLS953242 400
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE - IAAFA ARMORY/ STORAGE

FACILITY SF 2,000 150 300
SUPPORTING FACILITIES 60
UTILITIES LS ( 20)
SITE IMPROVEMENTS LS ( 20)
PAVEMENTS LS (_20)
SUBTOTAL 360
CONTINGENCY (52) _18
TOTAL CONTRACT COST 378
SUPERVISION, INSPECTION AND OVERHEAD (6%) 23
TOTAL REQUEST 401
TOTAL REQUEST (ROUNDED) 400

JAir Conditioning: $_ Tons.

10. Description of Proposed Construction:
and floor slab, reinforced concrete walls and ceiling, metal roof
structure. Includes weapons storage and maintenance, and Air Base Ground
Defense equipment storage space. Mechanical equipment space, alarm

systems, utilities, parking and other necessary support.

Reinforced concrete foundation

in an overcrowded armory at Lackland AFB.

11. REQUIREMENT: 2,000 SF ADEQUATE: O SUBSTANDARD: 0
PROJECT: Construct an armory and equipment storage facility at Camp
Bullis, Texas, for the Inter-American Air Forces Academy (IAAFA).
REQUIREMENT: Realignment of Homestead Air Force Base.
and located weapons storage and maintenance facility, plus storage space
for training equipment used in IAAFA's Air Base Ground Defense course, is
required at Camp Bullis, Texas, a US Army post.
CURRENT SITUATION: When Hurricane Andrew destroyed Homestead AFB, IAAFA
temporarily relocated to Lackland AFB. One of the courses in the IAAFA
curriculum is a course in Air Base Ground Defense.

A suitably sized

The only location

providing terrain suitable for the course is at Camp Bullis, Texas, a US
Arpy installation located about 45 miles north of Lackland AFB.
the weapons™used by IAAFA in this course are presently in courtesy storage

All of

The weapons and other equipment

(tents, field gear) are then transported to Camp Bullis when needed for
the course (approximately 45 days per year).
all the weapons and equipment 45 days per year is a logistics challenge,
and presents a security risk for the numerous high-risk weapons (M-16s,
M-60 machine guns, M-203 grenade launchers) required to be transported on
the crowded San Antonio highways. Suitable facilities meeting IAAFA's
lspace needs and Air Force weapons storage security requirements are not

The requirement to transport

DD FORM 1391, DEC 76

Previous editions are obsolete.
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

JAIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

|CAMP BULLIS, TEXAS

4. PROJECT TITLE 5. PROJECT NUMBER

|BASE CLOSURE - IAAFA ARMORY/ STORAGE FACILITY MPLS953242

available at either Lackland AFB or from the US Army at Camp Bullis,
Texas .

IMPACT IF NOT PROVIDED: IAAFA's weapons will continue to be stored in an
overcrowded armory, presenting daily accountability problems, as well as
limiting proper maintenance on the weapons due to lack of space. Also,
IAAFA will continue to make the 90-mile round trip approximately 45 days
per year to transport the numerous weapons and other equipment required in
the Air Base Ground Defense course from Lackland AFB to Camp Bullis, thus
continuing the security risk involved in transporting the weapons on
crowded public highways.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT

|AIR FORCE

FY 1995 MILITARY CONSTRUCTION PROJECT DATA
(computer generated)

2. DATE

3. INSTALLATION AND LOCATION

CAMP BULLIS, TEXAS

T4. PROJECT TITLE

(2) Basis:

JBASE CLOSURE - IAAFA ARHORYZ STORAGE FACILITY
12. SUPPLEMENTAL DATA:

5.

PROJECT NUMBER

a. Estimated Design Data:

(1) Status:
(a) Date Design Started
(b) Percent Complete as of Jan 1994
(c) Date 35Z Complete
(d) Date Design Complete

(a) Standard or Definitive Design -
(b) Where Design Was Most Recently Used -

(3) Total Cost (c) = (a) + (b) or (d) + (e):
(a) Production of Plans and Specifications
(b) All Other Design Costs
(c) Total
(d) Contract
(e) In-house

(4) Construction Start

93 OCT 01

352
93 DEC 01
94 APR 01

($000)

94 OCT

b. Equipment associated with this project will be provided from
other appropriations: N/A

MPLS5953242
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O'Hare International Airport Air Force Reserve Station, Illinois Package
. Base Closure and Realignment Detail




BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION
U.S. Air Force/O'Hare International Airport
- Air Force Reserve Station, Illinois

Closure Package: The Commission recommended closing O'Hare ARS as proposed by the City of
Chicago and relocate the assigned Air Reserve Component units to the Greater Rockford Airport, or
another location acceptable to the Secretary of the Air Force (in consultation and agreement with the
receiving location), provided the City of Chicago can demonstrate that it has the financing in place to
cover the full cost of replacing facilities (except for FAA grants for airport planning and development that
would otherwise be eligible for federal financial assistance to serve the needs of civil aviation at the
receiving location), environmental impact analyses, moving, and any added costs of environmental
cleanup resulting from higher standards or a faster schedule that DoD would be obliged to meet if the base
did not close, without any cost whatsoever to the federal government, and further provided that the
closure/realignment must begin by July 1995 and be completed by July 1998. Chicago would also have to
fund the cost of relocating the Army Reserve activity, or leave it in place. If these conditions are not met,
the units should remain at O'Hare International Airport. No funding requirements exist for O'Hare in
1995. :
One Time Implementation Costs:

Military Construction: N/A

Conjunctively Funded Construction: N/A

Family Housing Construction: N/A

Family Housing Operations: N/A

Operation and Maintenance: N/A

Military Personne] - PL'C, N/A

Other Procurement; N/A

Revenues From Land Sales: N/A

Environmental: N/A

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.
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Geatile Air Force Station, Dayton, Ohio




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

FY1994 FY 1995 FY 199

USAF/GENTILE AFS, OH
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS:
Military Construction 0
Family Housing - Construction 0
" - Operations 0
Environmental 0
Operation & Maintenance 150
Military Personnel - PCS 0
Other 0
Homeowners Assistance Program 0
TOTAL ONE-TIME COSTS 150
Revenues from Land Sales (-) 0
Funded from Prior Year Balances 0
BUDGET REQUEST 150
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0
Family Housing - Operations 0
Environmental 0
Operation & Maintenance 0
Other 0
Homeowners Assistance Program 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0
SAVINGS:
Military Construction 0
Family Housing - Construction 0
- Operations 0
Operation & Maintenance 0
Military Personnel 0
Other 0
Civilian ES 0
Military ES 0
TOTAL SAVINGS 0
NET IMPLEMENTATION COSTS:
Military Construction 0
Family Housing - Construction 0
- Operations 0
Environmental 0
Operation & Maintenance 150
Military Personnel - PCS 0
Other 0
Homeowners Assistance Program 0
Revenues from Land Sales (-) 0
NET IMPLEMENTATION COSTS 150

EXHIBIT BC-02
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/GENTILE AFS, OH
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY1997 FY1998 FY1999 FY9%4-99
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 150
Military Personnel - PCS 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 (] 0 0
TOTAL ONE-TIME COSTS 0 0 0 150
Revenues from Land Sales (-) 0 0 0 0
Funded from Prior Year Balances 0 0 0 0
BUDGET REQUEST 0 0 0 150
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 0 0 0 0
Military Personnel 0 0 0. 0
Other 0 0 0 0
Civilian ES 0 0 0 0
Military ES 0 0 0 0
TOTAL SAVINGS 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 150
Military Personnel - PCS 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
Revenues from Land Sales (-) 0 0 0 0
NET IMPLEMENTATION COSTS 0 0 0 150
139
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U.S. Air Force/Gentile Air Force Station, Dayton Ohio

Closure Package: The Commission recommended the closing of Gentile Air Force Station, except for
space required to operate the Defense Switching Network. Specifically, the Defense Electronics Supply
Center (DESC) at Gentile Air Force Station will close and relocate to Columbus, Ohio. The Defense
Logistics Agency will be responsible for the programming of closure and realignment actions. The Air
Force will manage programming for disposal, environmental, and cleanup actions. No funding
requirements exist in 1995.
One Time Implementation Costs:

Military Construction: N/A

Conjunctively Funded Construction: N/A

Family Housing Construction: N/A

Eamily Housing Operations: N/A

Military Personnel - PCS: N/A

Operation and Maintenance: N/A

Other Procurement: N/A

Revenues From Land Sales: N/A

Environmental: N/A

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.
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Newark Air Force Base, Ohio

. Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

FY1994 FY1995 FY 1996

EXHIBIT BC-02

USAF/NEWARK AFB, OH
(DOLLARS IN THOUSANDS)

ONE TIME IMPLEMENTATION COSTS:
Military Construction 0
Family Housing - Construction 0
- Operations 0
Environmental 4,718
Operation & Maintenance 502
Military Personnel - PCS 0
Other 0
Homeowners Assistance Program 0
TOTAL ONE-TIME COSTS 5,220
Revenues from Land Sales (-) 0
Funded from Prior Year Balances 0
BUDGET REQUEST 5,220

FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0
Family Housing - Operations 0
Environmental 0
Operation & Maintenance 0
Other 0
Homeowners Assistance Program 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0

SAVINGS:

Military Construction 0
Family Housing - Construction 0
- Operations 0
Operation & Maintenance 0
Military Personnel 0
Other 0
Civilian ES 0
Military ES 0
TOTAL SAVINGS 0
Military Construction 0
Family Housing - Construction 0
- Operations 0
Environmental 4,718
Operation & Maintenance 502
Military Personnel - PCS 0
Other 0
Homeowners Assistance Program 0
Revenues from Land Sales (-) 0
NET IMPLEMENTATION COSTS 5,220
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2,1
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-92
2,710
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376
29,935
-1,838

443

28,916
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/NEWARK AFB, OH
(DOLLARS IN THOUSANDS)
' TOTAL
ONE TIME IMPLEMENTATION COSTS: FY1997 FY1998 FY1999 FY9%-99
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 346 55,265 61,280 121,985
Operation & Maintenance 0 0 0 30,437
Military Personnel - PCS 0 0 0 262
Other 0 0 0 1,053
Homeowners Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 346 55,265 61,280 153,737
Revenues from Land Sales (-) 0 0 0 0
Funded from Prior Year Balances 0 0 0 0
BUDGET REQUEST 346 55,265 61,280 153,737
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 0
SAVINGS:
Military Construction 4,980 0 0 4,980
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 0 0 0 0
Military Personnel 2,840 2,900 2,970 - 11,270
Other 2,750 4,880 4,990 13,230
Civilian ES » 0 0 0 0
Military ES -92 92 -92 -92
TOTAL SAVINGS 10,570 7,780 7,960 29,480
NET IMPLEMENTATION COSTS:
Military Construction -4,980 0 0 -4,980
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 346 55,265 61,280 121,985
Operation & Maintenance 0 0 0 30,437
Military Personnel - PCS -2,840 -2,900 -2,970 -11,008
Other -2,750 4,880 -4,990 -12,177
Homeowners Assistance Program 0 0 0 0
Revenues from Land Sales (-) 0 0 0 0

NET IMPLEMENTATION COSTS  -10,224 47,485 53,320 124,257
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U. S. Air Force Depot/Newark Air Force Base, Ohio

Closure Package: The Commission recommended Newark AFB, Ohio, for closure. The Aerospace
Guidance and Metrology Center depot will be closed; some workload will move to other depot
maintenance activities including the private sector. Actions in 1995 to support the conversion of the base
to civilian use consist of environmental requirements.
One Time Implementation Costs:

Military Construction: N/A

Conjunctively Funded Construction: N/A

Family Housing Construction: N/A

Eamily Housing Operations: N/A

Military Personnel - PCS: N/A

Operation and Maintenance: N/A

Other Procurement: N/A

Revenues From Land Sales: N/A

Environmental: N/A

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for displa\ purposes only, and will be realized in other Air Force appropriations.
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Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION
USAF/PROGRAM MANAGEMENT

(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY1994 FY1995 FY 19%
Military Construction 20,040 0 0
Family Housing - Construction 9,300 0 0
- Operations 0 0 0
Environmental 5,400 15,772 7,788
Operation & Maintenance 5,419 6,581 20,000
Military Personnel - PCS 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 40,159 22,353 27,788
Revenues from Land Sales (-) 0 0 0
Funded from Prior Year Balances 0 -6,581 0
BUDGET REQUEST 40,159 15,772 27,788
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0
SAVINGS:
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 0
Military Personnel 0 0 0
Other 0 0 0
Civilian ES 0 0 0
Military ES 0 0 0
TOTAL SAVINGS 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 20,040 0 0
Family Housing - Construction 9,300 0 0
- Operations 0 0 0
Environmental 5,400 15,772 7,788
Operation & Maintenance 5,419 6,581 20,000
Military Personnel - PCS 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 40,159 22,353 27,788

EXHIBIT BC-02
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION
USAF/PROGRAM MANAGEMENT

(DOLLARS IN THOUSANDS)

ONE TIME IMPLEMENTATION COSTS:

Military Construction

Family Housing - Construction
- Operations

Environmental

Operation & Maintenance

Military Personnel - PCS

Other

Homeowners Assistance Program

TOTAL ONE-TIME COSTS
Revenues from Land Sales (-)
Funded from Prior Y ear Balances

BUDGET REQUEST

FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction
Family Housing - Operations
Environmental
Operation & Maintenance
Other
Homeowners Assistance Program

TOTAL FUNDED OUTSIDE THE ACCOUNT
SAVINGS:
Military Construction
Family Housing - Construction

- Operations
Operation & Maintenance
Military Personnel
Other
Civilian ES
Military ES
TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing - Construction

- Operations
Environmental
Operation & Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Revenues from Land Sales (-)

NET IMPLEMENTATION COSTS

EXHIBIT BC-02

TOTAL
FY1997 FY1998 FY1999 FY%4-99

0 0 0 20,040

0 0 0 9,300

0 0 0 0

0 0 0 28,960
55,715 14,757 9.643 112,115
0 0 0 0

0 0 0 0

0 0 0 0
55,715 14,757 9,643 170,415
0 0 0 0

0 0 0 -6,581
55,715 14,757 9,643 163,834
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 20,040

0 0 0 9,300

0 0 0 0

0 0 0 28,960
55,715 14,757 9,643 112,115
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0
55,715 14,757 9,643 170,415
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U. S. Air Force/Program Management

Closure Package: This exhibit displays overall one-time implementation costs which are not categorized
by closure base, and combine the costs of program management as a result of the recommendations of the
Defense Base Closure and Realignment Commssion. These costs generally include military construction,
planning and design, environmental studies, and headquarters management requirements. In 1995,
program management requirements are limited to operation and maintenance, and environmental.
One Time Implementations Costs:

Military Construction: N/A

Conjunctively-Funded Construction: N/A

Family Housing Construction: N/A

Family Housing Operations: N/A

Operation and Maintenance: $6.6 Million

Other Procurement: N/A

Revenues from Land Sales; N/A.

Environmental: $15.8 Million

Savings: Savings are included in exhibit BC-02 for display purposes only, and will be realized in other
Air Force appropriations.

146




Program Management Package
FY 1994 Forms 1391 (Military Construction Project Data)




1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA

JAIR FORCE_ (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-PLANNING AND
VARIOUS LOCATIONS | DESIGN
T5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
9.12.11 010-211 BCL94ADDED 20,040
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| cOST | ($000)
BASE CLOSURE-PLANNING AND DESIGN LS
SUBTOTAL
TOTAL CONTRACT COST 3
TOTAL REQUEST
TOTAL REQUEST (ROUNDED) 20,040

10. Description of Proposed Construction: The funds requested will
finance architectural and engineering services and construction design for

{the Air Force Base Closure and Realignment Military Construction Program.

11. REQUIREMENT: As required.

PROJECT: Planning and Design.

REQUIREMENT: Planning and Design funds are required for design of
facilities in the FY 94, FY 95, and FY 96 Base Closure and Realignment
Program (BRAC 93).

ADDITIONAL: Funding is to be provided from the Base Closure Account.
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Program Management Package
. FY 1994 Forms 1391 (Family Housing Construction Project Data)




1. COMPONENT 2. DATE
FY 1994 MILITARY CONSTRUCTION PROJECT DATA

|AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-PLANNING AND
|VARIQUS LOCATIONS | DESIGN
S. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |[8. PROJECT COST($000)
9.12.11 010-211 BCL94HOUS ING 9,300
9. COST ESTIMATES
UNIT COoST
ITEM U/MIQUANTITY| COST ($000)
BASE CLOSURE-PLANNING AND DESIGN LS
SUBTOTAL
TOTAL CONTRACT COST ;
TOTAL REQUEST
TOTAL REQUEST (ROUNDED) 9,300

10. Description of Proposed Construction: The funds requested will
finance architectural and engineering services and construction design for
the Air Force Base Closure and Realignment Military Family Housing

1Construction Program.

11. REQUIREMENT: As required.

PROJECT: Family Housing Design

REQUIREMENT: Planning and Design funds are required for design of new
Family Housing Units in the FY 94 and FY 95 Base Closure and Realignment
Program (BRAC 93).

ADDITIONAL: Funding is to be provided from the Base Closure Account.
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